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*DENOTES CHANGE 
 
 
 
 
Section 00100 - Bidding Schedule/Instructions to Bidders  
 

52.0000-4010    INQUIRIES                                                                    
                                                                              
     Perspective bidders/offerors should submit inquiries related to this     
 solicitation by writing or calling the following (collect calls will not     
 be accepted:                                                                 
     (1)  For inquiries of a contractual nature (solicitation                
 requirements, interpretation of contractual language) call:                  
 Sandy Hall (213) 452-3243  
 For bid results only, call (213) 452-3235.                              
                                                                              
     (2)  All technical questions on the specification or drawings will       
 be submitted in writing to:  
Address:                                                             
  
 USAED – L.A. 
 ATTN:  David Pham (213) 452-3648 
 FAX QUESTIONS TO:  SANDY HALL (213) 452-4184 
                                                                                                                                         
     (3)  Please include the solicitation number, project title and          
 location of project with your questions.  Written inquiries must be          
 received by this office not later than 14 calendar days prior to bid         
 opening date/date set for receipt of offers.                                 
                                                                              
     (4)  Oral explanations or instructions are not binding.  Any             
 information given to a bidder/offeror which impacts the bid/offer will       
 be given in the form of a written amendment to the solicitation.             
 
 

52.0000-4023      SAFETY REQUIREMENTS                                                         
                                                                              
     The bidder's attention is directed to the latest version of U.S  Army Corps of Engineers Safety and 
Health Manual, EM 385-1-1, which  will be strictly enforced.  This publication may be obtained from the        
US Army Engineer District, Los Angeles, ATTN:  Safety Office, P.O. Box  532711, Los Angeles, 
California  90053-2325.                                
 
 

52.209-4501  CONTRACTOR REPONSIBILITY, PRE-AWARD SURVEY 

 
        In order to determine a contractor’s responsibility for purposes of contract award in accordance with 
FAR Part 9, a statement regarding previous experience in performing comparable work, and/or plant to be 
used in performing the work is required.  After the bid opening, the Government will request this 
information and set a due date for its submission. 
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52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF 
SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE 
ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, 
DOD 5010.12-L (DEC 2003) 

 
Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained-- 
 
(a) From the ASSIST database via the Internet at http://assist.daps.dla.mil; or 
 
(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, 
Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2179, Facsimile 
(215) 697-1462. 
 
(End of provision) 
 
 

52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 

 
(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning 
the amendment, (2) by identifying the amendment number and date in the space provided for this purpose 
on the form for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are 
authorized in the solicitation.  The Government must receive the acknowledgment by the time and at the 
place specified for receipt of bids. 
 
(End of provision) 
 
 

52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 

 
Bidders must provide full, accurate, and complete information as required by this solicitation and its 
attachments.  The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
 
 

52.214-5      SUBMISSION OF BIDS (MAR 1997)  

 
(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by 
electronic means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date 
specified for receipt, the solicitation number, and the name and address of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the 
outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when 
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delivered to the office specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be 
modified or withdrawn by written or telegraphic notice.  
 
(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the 
solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was 
specifically stipulated or permitted by the solicitation.  
 
(End of provision) 
 
 
 

52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984) 

 
Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, 
specifications, etc., must request it in writing soon enough to allow a reply to reach all prospective bidders 
before the submission of their bids.  Oral explanations or instructions given before the award of a contract 
will not be binding.  Any information given a prospective bidder concerning a solicitation will be furnished 
promptly to all other prospective bidders as an amendment to the solicitation, if that information is 
necessary in submitting bids or if the lack of it would be prejudicial to other prospective bidders. 
 
(End of provision) 
 
 

52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 
1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the 
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is 
specified in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on 
the date that bids are due. 
 
(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after 
the exact time specified for receipt of bids is “late” and will not be considered unless it is received before 
award is made, the Contracting Officer determines that accepting the late bid would not unduly delay the 
acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at 
the initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to 
the date specified for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government installation designated 
for receipt of bids and was under the Government's control prior to the time set for receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 

 00100-4 
 
   AMENDMENT NO. 001   4



W912PL-05-B-0004 

(c) Acceptable evidence to establish the time of receipt at the Government installation includes the 
time/date stamp of that installation on the bid wrapper, other documentary evidence of receipt maintained 
by the installation, or oral testimony or statements of Government personnel. 
 
(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be 
received at the Government office designated for receipt of bids by the exact time specified in the IFB and 
urgent Government requirements preclude amendment of the IFB, the time specified for receipt of bids will 
be deemed to be extended to the same time of day specified in the solicitation on the first work day on 
which normal Government processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of 
bids. If the IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before 
the exact time set for receipt of bids, subject to the conditions specified in the provision at 52.214-31, 
Facsimile Bids. A bid may be withdrawn in person by a bidder or its authorized representative if, before the 
exact time set for receipt of bids, the identity of the person requesting withdrawal is established and the 
person signs a receipt for the bid. 
 
(End of provision) 
 
 
 

52.214-13       TELEGRAPHIC BIDS (APR 1984) 

 
(a) Bidders may submit telegraphic bids as responses to this solicitation. These responses must arrive at the 
place, and by the time, specified in the solicitation. 
 
(b) Telegraphic bids shall refer to this solicitation and include the items or subitems, quantities, unit prices, 
time and place of delivery, all representations and other information required by this solicitation, and a 
statement of agreement with all the terms, conditions, and provisions of the invitation for bids. 
 
(c) Telegraphic bids that fail to furnish required representations or information, or that reject any of the 
terms, conditions, and provisions of the solicitation, may be excluded from consideration. 
 
(d) Bidders must promptly sign and submit complete copies of the bids in confirmation of their telegraphic 
bids. 
 
(e) The term "telegraphic bids," as used in this provision, includes mailgrams. 
 
(End of provision) 
 
 

52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 

 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and 
(2) manually signed. The person signing a bid must initial each erasure or change appearing on any bid 
form. 
 
(b) The bid form may require bidders to submit bid prices for one or more items on various bases, 
including-- 
 
(1) Lump sum bidding; 
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(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all 
items is not required, bidders should insert the words "no bid" in the space provided for any item on which 
no price is submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
 

52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996) 

 
(a) The Government will evaluate bids in response to this solicitation without discussions and will award a 
contract to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to 
the Government, considering only price and the price-related factors specified elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids 
received. 
 
(c) The Government may accept any item or combination of items, unless doing so is precluded by a 
restrictive limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between 
line items or subline items. A bid is materially unbalanced when it is based on prices significantly less than 
cost for some work and prices which are significantly overstated in relation to cost for other work, and if 
there is a reasonable doubt that the bid will result in the lowest overall cost to the Government even though 
it may be the low evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance 
payment. 
 
(End of provison) 
 
 

52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991) 

 
Offers submitted in response to this solicitation shall be in the English language.  Offers received in other 
than English shall be rejected. 
 
(End of provision) 
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52.214-35     SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991) 

 
Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers received in other 
than U.S. dollars shall be rejected. 
 
(End of provision) 
 
 

52.0214-4583 TELEGRAPHIC BIDS/OFFERS ARE NOT ACCEPTABLE                                

 
Any telegram to modify or withdraw a bid/offer sent to this office must be physically delivered to the office 
designated for receipt of  bid/offer by the date and time set for bid opening/receipt of proposals.     
No one from this office will be dispatched to the local telegraph office to pick up any telegram for any 
reason.                               
 
 

52.0214-4599    EVALUATION FOR AWARD 
 
The Government contemplates award of one contract to the responsive, responsible bidder who submits the 
low bid for the total of all the items in the Bidding Schedule. 
 
 

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 

 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder 
intends his bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic 
discrepancies as provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
 

BIDS (APR 52.0214-5001   DIRECTIONS FOR SUBMITING 2002) 

 
Envelopes containing bids must be sealed, marked and addressed as follows: 
 
 
 
 
 

 00100-7 
 
   AMENDMENT NO. 001   7



W912PL-05-B-0004 

MARK ENVELOPES: 
 
 Bid under IFB No.  W912PL-05-B-0004  
*Bid Opening Date: 14 JULY 2005, 1:00 P.M.  
 
ADDRESS ENVELOPES TO: 
 
 Department of the Army 
 U. S. Army Engineer District, Los Angeles 
 ATTN:  Contracting Division 
 C/O: SANDY HALL 
 P. O. Box 532711, CEPLSCT-E 
 Los Angeles, CA 90053-2325 
 
SPECIAL INSTRUCTIONS PERTAINING TO HAND-CARRIED BIDS: 
 
Due to security precautions, all Corps of Engineers visitors/couriers are now required to check in at the 
Public Affairs Office (PAO), Suite 980, Wilshire Blvd, Los Angeles, CA.  Bidders are no longer permitted 
to hand-carry their bids directly to Contacting Division without an authorized escort.  Bids may NOT be 
left unattended at the Public Affairs Office (PAO), Suite 980. 
 
Bidders who desire to hand-deliver their bids prior to the scheduled bid opening time/date must notify the 
Contracting Division to arrange for receipt of their bid by Contracting Division personnel.  Normally the 
contact will be the Contract Specialist designated above.  In the event the Contract Specialist cannot be 
reached, please call the main Contracting Division telephone number, 213-452-3231 or the following 
alternative telephone numbers -3233,  -3245, -3234, or -3235, in order to request assistance. 
 
30 minutes prior to the scheduled bid opening time/date, the Bid Opening Officer will be in the Public 
Affairs Office (PAO) Suite 980, to accept bids.  After visitor in-processing, all bidders will subsequently be 
escorted to Bid Opening Room, where the bids will be publicly opened and read. 
 
In order to expedite visitor processing, bidders are encouraged to complete the information 
requested on the Notice of Visitor(s) Form (attached).   The completed form can be faxed to the 
Contract Specialist at (213)452-4184 or 4187,  prior to the date for receipt of bids.  In addition, no 
more than 2 visitors per firm will be permitted within the building.  No exceptions will be made.  The 
offeror is responsible for compliance with the security requirements and shall ensure that any 
company representative, courier or delivery personnel are aware of these special procedures 
pertaining to hand carried bids. 
 
 
 
 
 
 
 
 
 
 
 
*DENOTES CHANGE 
 
 
 
 00100-8 
 
   AMENDMENT NO. 001   8



W912PL-05-B-0004 

 
 

NOTICE OF VISITOR(S) 
 
 
1.  Date(s) of Visit (Inclusive) 
 
 
 

2.  Arrival Time 

3.  Name of Visitor(s)  (Last, First) 
 
 
 
 
 
 
 

4.  Agency/Company of Visitor 

5.  Name of  Person Being Visited 
(Include Div, Br, Sec) 
 
 
 
 

6.  Suite Number 7.  Telephone Number 

8.  Contact Person (if other than Person Being Visited) 
 
 
 
 

9.  Telephone Number 

10.  Other Comments or Instructions 
 
 
 
 
 
 
 
 
- All visitors must report to the Public Affairs Office, Suite 980 
- Visitors must use the Visitor Tag provided. 
- Visitors must be escorted to Corps of Engineers floors 
- Parking validation is only available for Engineering Division, Construction-Operations, and Information 
Management field personnel. 
- Delivery personnel will be validated for 30 minutes only. 
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52.216-1     TYPE OF CONTRACT (APR 1984) 

 
The Government contemplates award of a FIRM FIXED PRICE contract resulting from this solicitation. 
 
(End of clause) 
 
 

52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (MAY 2004)  

 
(a) It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, 
small disadvantaged business concerns, and women-owned small business concerns shall have the 
maximum practicable opportunity to participate in performing contracts let by any Federal agency, 
including contracts and subcontracts for subsystems, assemblies, components, and related services for 
major systems. It is further the policy of the United States that its prime contractors establish procedures to 
ensure the timely payment of amounts due pursuant to the terms of their subcontracts with small business 
concerns, veteran-owned small business concerns, service-disabled veteran-owned small business concerns, 
HUBZone small business concerns, small disadvantaged business concerns, and women-owned small 
business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest 
extent consistent with efficient contract performance. The Contractor further agrees to cooperate in any 
studies or surveys as may be conducted by the United States Small Business Administration or the 
awarding agency of the United States as may be necessary to determine the extent of the Contractor's 
compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified 
HUBZone Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of 
any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled 
veterans or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or 
permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act 
and relevant regulations promulgated pursuant thereto. 
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Small disadvantaged business concern means a small business concern that represents, as part of its offer 
that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, 
subpart B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom 
the certification is based does not exceed $750,000 after taking into account the applicable exclusions set 
forth at 13 CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the 
database maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, 
in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one 
or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned 
business, at least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding 
their status as a small business concern, a veteran-owned small business concern, a service-disabled 
veteran-owned small business concern, a HUBZone small business concern, a small disadvantaged 
business concern, or a women-owned small business concern. 
 
(End of clause) 
 
 

52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JAN 2005) 

 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 
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(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the 
place of incorporation into the construction material (whether or not such costs are paid to a domestic firm), 
and any applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in paragraph (1) of this definition, plus allocable 
overhead costs, but excluding profit. Cost of components does not include any costs associated with the  
manufacture of the construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, 
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. 
Components of foreign origin of the same class or kind for which nonavailability determinations have been 
made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by 
providing a preference for domestic construction material. The Contractor shall use only domestic 
construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this 
clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government 
as follows: None.   
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of 
this clause if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic 
construction material subject to the requirements of the Buy American Act is unreasonable when the cost of 
such material exceeds the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would 
be impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient 
and reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to 
use foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate 
information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
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(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed 
price comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such determination and could not have requested the 
determination before contract award. If the Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies 
and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer 
will modify the contract to allow use of the foreign construction material. However, when the basis for the 
exception is the unreasonable price of a domestic construction material, adequate consideration is not less 
than the differential established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
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52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION 
MATERIALS (MAY 2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction material, as 
used in this provision, are defined in the clause of this solicitation entitled “Buy American Act --
Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to 
allow a determination before submission of offers. The offeror shall include the information and applicable 
supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an 
offeror has not requested a determination regarding the inapplicability of the Buy American Act before 
submitting its offer, or has not received a response to a previous request, the offeror shall include the 
information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the 
requirements of the Buy American Act, based on claimed unreasonable cost of domestic construction 
material, by adding to the offered price the appropriate percentage of the cost of such foreign construction 
material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction 
material based on unreasonable cost and an offeror that did not request an exception, the Contracting 
Officer will award to the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use 
of equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the 
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of 
the clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction material for 
which the Government has not yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of 
the clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of 
the equivalent domestic construction material, and the offeror shall be required to furnish such domestic 
construction material. An offer based on use of the foreign construction material for which an exception 
was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 

52.228-1     BID GUARANTEE (SEP 1996) 

 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, 
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may be cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by 
good and sufficient surety or sureties acceptable to the Government, postal money order, certified check, 
cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or 
notes of the United States. The Contracting Officer will return bid guarantees, other than bid bonds, (1) to 
unsuccessful bidders as soon as practicable after the opening of bids, and (2) to the successful bidder upon 
execution of contractual documents and bonds (including any necessary coinsurance or reinsurance 
agreements), as required by the bid as accepted.- 
 
(c) The amount of the bid guarantee shall be ____20%____ percent of the bid price or 
$___3,000,000_____, whichever is less.- 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after 
receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work 
that exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
(End of clause) 
 
 

52.228-4506    INDIVIDUAL SURETIES IN SUPPORT OF BID BONDS 

 
     Bidder/offerors utilizing individual sureties in support of a bid bond shall include a Standard Form (SF) 
28 (Affidavit of Individual Surety), accompanied by a pledge of acceptable assets from each person Bond), 
and the bid itself (see clause titled "Pledges of Assets," FAR 52.228-11). 
     Pledges of acceptable assets shall be in the form of (1) evidence of an escrow account and/or (2) a 
recorded lien on real estate.  If this is an RFP, failure to provide required documentation described herein 
may cause the offeror to be deemed "unacceptable". 
 
 

  52.228-4507    BID GUARANTEE FORM AND AMOUNT 

 
     When bids/proposals exceed $100,000, the offeror shall furnish a separated bid guarantee in accordance 
with the solicitation provision titled "Bid Guarantee", FAR 52.228-1.  In accordance with FAR 28.101-2 
the bid guarantee amount shall be a least 20 percent of the "bid price" but shall not exceed $3 million.  
When the penal sum is expressed as a percentage, a maximum dollar limitation may be stated.  If there are 
option line items on the Pricing Schedule (Schedule B), the term "bid price" is hereby defined as the total 
bid not to include any amount for line items designated as "options".  In bids/proposals that contain 
"additives", the "bid price" is defined as the total of all bid items including additive line items.  FAR 
28.106-1 states that a Standard Form (SF) 24 shall be used for the bid bond.  In accordance with FAR 
28.202(a)(1), corporate sureties utilized must appear on the list contained in the Department of Treasury 
Circular 570 titled "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds 
and Acceptable Reinsuring Companies." 
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52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 

 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions 
Affecting the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, 
offerors or quoters are urged and expected to inspect the site where the work will be performed. 
 
(b) An organized site visit has been scheduled for-- 
 28 JUNE 2005 AT 8:00 A.M.  
  
 (c)  Participants will meet at-- 
 91ST WWTP ENTRANCE GATE 
 P.O.C.:  ROB CRIST, (623) 935-0820 
(End of provision) 
 
 

52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 

 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
(b)  The use in this solicitation of any       (48 CFR Chapter      ) provision with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation 
 
(End of provision) 
 
 

252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 

  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in 
the Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If 
the Offeror represents that it will not use ocean transportation, the resulting contract will also include the 
Defense FAR Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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*52.000-4515  SECURITY CONTRACT LANGUAGE FOR ALL CORPS OF ENGINEERS' 
UNCLASSIFIED CONTRACTS (APR 2004) 
 
 
A. AUTOMATED INFORMATION SYSTEM (AIS) EFFORT 

 
All Contractor employees (U.S. citizens and Non- U.S. citizens) working under this contract (to include 
grants, cooperative agreements and task orders) who require access to Automated Information Systems 
(AIS), (stand alone computers, network computers/systems, e-mail) shall, at a minimum, be designated into 
an ADP-III position (non-sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. 
The investigative requirements for an ADP-III position are a favorable National Agency Check (NAC), 
SF-85P, Public Trust Position. The contractor shall have each applicable employee complete a SF-85P and 
submit to the Los Angeles District, ATTN:  CESPL-P.O Box 532711, Los Angeles, California 90053 
Security Officer within three (3) working days after award of any contract or task order, and shall be 
submitted prior to the individual being permitted access to an AIS.   Contractors that have a commercial or 
government entity (CAGE) Code and Facility Security Clearance through the Defense Security Service 
shall process the NACs and forward visit requests/results of NAC to the Los Angeles District Security 
Officer.   For those contractors that do not have a CAGE Code or Facility Security Clearance, the Los 
Angeles District Security Office will process the investigation in coordination with the Contractor and 
contract employees. 
 
B. NATIONAL INFRASTRUCTURES EFFORTS 
 
Contractor employees scheduled to access the Homeland Security determined National Infrastructures, i.e., 
Powerhouses, Switchyards, Locks/Dams or other restricted/sensitive areas are required to submit a State 
Bureau of Investigation Criminal Records (History) Check from the state where the work will be performed 
to the Contracting Officer no later than ten (10) working days after contract award.  In addition to providing 
the individual Criminal Records (History) Check, contractor employees scheduled to have access to the 
National Infrastructures for six (6) months or longer required a favorable Public Trust Background 
Investigation (SF-85P), which includes fingerprints (FD-258).   Contractor employees may have the finger 
print card (FD-258) completed by local law enforcement anyone qualified in the Los Angeles District Field 
Offices, or by making an appointment with the District Security Officer, Sergeant Major Jeffrey Koontz, 
(602) 640-2015, X289. 
The contractor shall have each applicable employee provide the completed SF-85P and FD-258 to the Los 
Angeles Security Office as soon as possible after contract award, but definitely prior to the employee being 
permitted access to the work area. 
 
C. FOREIGN NATIONALS 
 
Contractor employees scheduled to access the Homeland Security determined National Infrastructures, i.e., 
Powerhouses, Switchyards, Locks/Dams or other restricted/sensitive areas are required to submit a State 
Bureau of Investigation Criminal Records (History  
In accordance with Engineering Regulation, ER 380-1-18, Section 4, foreign nationals who work on Corps 
of Engineers' contracts or task orders shall be approved by the HQUSACE Foreign Disclosure Officer or 
higher before beginning work on the contract/task order.   This regulation includes subcontractor 
employees. (NOTE: exceptions to the above requirement include foreign nationals who perform janitorial 
and/or ground maintenance services.) The contractor shall submit to the Division/District Contract Office, 
the names of all foreign nationals proposed for performance under this contract/task order, along with 
documentation to verify that he/she was legally admitted into the United States and has authority to work 
and/or go to school in the US. Such documentation may include a US passport, Certificate of US 
citizenship (INS Form N-560 or N-561), Certificate of Naturalization (INS Form N-550 or N-570), foreign 
passport with I-551 stamp or attached INS Form I-94 indicating employment authorization, Alien  
 
 
*DENOTES CHANGE 
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Registration Receipt Card with photograph (INS Form I-151 or I-551), Temporary Resident Card (INS Form 
I-688), Employment Authorization Card (INS Form I-688A), Reentry Permit (INS Form I-327), Refugee 
Travel Document (INS Form I-571), Employment Authorization Document issued by the INS which 
contains a photograph (INS Form I-688B). 
 
Classified contracts require the issuance of a DD Form 254 (Department of Defense Contract Security 
Classification Specification). 
 

(End of Clause) 
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SECTION 01200

GENERAL REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of the specification to the extent referenced.  The 
publications are referenced in the text by basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

DEPARTMENT OF DEFENSE (DoD)

UFC 4-010-01 (2003) UNIFIED FACILITIES CRITERIA (UFC)

ASME INTERNATIONAL (ASME)

ASME B18.2.1 (1996) Square and Hex Bolts and Screws, Inch Series

ASME B18.2.2 (1987; R 1999) Square and Hex Nuts

ASTM INTERNATIONAL (ASTM)

ASTM F 547 (2001) Nails for Use with Wood and Wood-Base Materials

ASTM F 1667 (2002) Driven Fasteners: Nails, Spikes, and Staples

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

NIST PS 20 (1999) American Softwood Lumbar Standards

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety and Health Requirements Manual

EM 1110-1-1003 (01 Aug 96) NAVSTAR Global Positioning System Survey

EM 1110-1-1005 (31 Aug 94) Topographic Surveying

U.S. DEPARTMENT OF COMMERCE (DOC)

DOC PS 1 (1995) Construction and Industrial Plywood

MASTER PAINTERS INSTITUTE (MPI)

MPI 5 (Jan 2003) Exterior Alkyd Wood Primer

MPI 10 (Jan 2003) Exterior Latex, Flat

1.2   PAYMENT

No separate payment will be made for the items covered under this section and all costs in connection 
with such work will be considered as a subsidiary obligation of the Contractor.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only.  When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The "RE" designates that the Resident 
Office will review the submittal for the Government.  Submit the following in accordance with Section 
01330, SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Temporary Electrical Layout Plan; G, RE

 Contractor's Work Area Plan; G, RE

 Safety Plan; G, RE

Permits Acquired by Contractor

Contractor shall submit the above required documents in accordance with this section.

Haul Route Plan; G, RE.
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The Contractor shall submit a haul route plan that will be used for during construction of the project.

1.4   TEMPORARY ELECTRIC WIRING

1.4.1   Temporary Power and Lighting

The Contractor shall provide construction power facilities in accordance with the safety requirements of 
the National Electrical Code NFPA No. 70 and the U.S. Army Corps of Engineers Safety and Health 
Requirements Manual COE EM 385-1-1.  The Contractor, or his delegated subcontractor, shall enforce all 
the safety requirements of electrical extensions for the work of all subcontractors.  All work shall be 
accomplished by skilled electrical tradesmen in a workmanlike manner, as approved by the Contracting 
Officer.  Prior to construction the Contractor shall provide a Temporary Electrical Layout Plan.

1.4.2   Construction Equipment

In addition to the requirements of COE EM 385-1-1, The U.S. Army Corps of Engineers Safety and Health 
Requirements Manual, all temporary wiring conductors installed for operation of construction tools and 
equipment shall be either Type TW or THW contained in metal raceways, or may be multiconductor cord.  
Temporary wiring shall be secured above the ground or floor in a workmanlike manner and shall not present 
an obstacle to persons or equipment.  Open wiring may only be used outside of buildings, and then only in 
strict accordance with the provisions of the National Electrical Code.

1.4.3   Circuit Protection

In addition to the present requirements in COE EM 385-1-1 and the National Electrical Code, all 15 and 
20-ampere receptacle outlets used for obtaining power during construction shall have ground fault circuit 
interrupters (GFCI) for personnel protection.  Block and brick saws shall also be equipped with GFCI.  
The Contracting Officer may allow an exception to this requirement for circuits for concrete vibrators or 
circuits operating at other than 60 Hertz normal (in both cases an assured grounding program as described 
in the National Electrical Code, except utilizing the daily inspection frequency of the grounding means 
of such equipment, may be permitted).  The assured grounding program will not be permitted as a 
substitute for usage of GFCI'S except as described above.  All generator-powered 15- and 20-ampere, 60 
Hertz receptacle outlets shall have GFCI'S, and shall be properly grounded.  A testing means shall be 
provided which will impose a measured fault of 5 milliamperes, plus or minus 1 milliamperes, and result 
in tripping the GFCI unit.

1.5   UTILITIES

1.5.1   Cooperation with Utilities

An attempt has been made to determine the location of all underground and surface utilities, including 
cable lines,drainage pipes, irrigation canals and structures;  however, it shall be the Contractor's 
responsibility to cooperate with the pertinent utility companies so that any obstructing utility 
installation(s) may be adjusted.  The locations of the underground, surface and overhead utilities as 
shown on the Drawings are based on the best available information obtained from the Utility Inventory 
Report dated November 2003 and the USACE topographic map.  The Contractor shall not assume that the given 
information represents an exact location of the line.  No guarantee is made to the accuracy of the 
location shown on the Drawings.  The Contractor shall determine for himself the exact location of all 
utilities.  Should Contractor's operations result in damage to any utility the location of which has been 
brought to its attention, he shall assume full responsibility for such damage.  There also exists the 
likelihood that other abandoned older and undocumented underground utility and irrigation lines exist 
within the project area. Contractor shall contact Arizona Blue Stake (telephone number 602-263-1100) a 
minimum of two (2) working days before beginning any underground work.  In addition, Blue Stake 
notification(s) shall be maintained on a current basis. If the Contractor encounters, through 
Blue-Staking or other means, existing utilities within the project limits that are not shown on the 
project plans, he shall make known the presence of these utilities to the Contracting Officer.

The following phone numbers should put the Contractor in contact with the proper personnel:

Arizona Public Service Company (APS)
Carol Hall            602-371-5688
Lois Winkler          602-371-6837 (primary contact)

COX
Walter Coombs         623-322-7288 (primary contact)
Lin Morrow            623-322-7050
Bill Wight            623-322-7044
Carri Mazon           623-322-7220

Salt River Project (SRP) Irrigation
Steven Tanis          602-236-4887 (primary contact)
Harold Biever         602-236-2977 (primary contact)
Robert Maurer         602-236-2962
David Farnsworth      602-236-4958

City of Phoenix - 91st Avenue WWTP
Charles Hernandez     602-495-7998

Buckeye Irrigation Co.
Jackie Meck           623-386-2196

City of Goodyear
Angie Tatum           623-883-7961 (primary contact)
David Ramirez         623-882-7954

City of Tolleson (In plant WW Utilities Supervisor)
David Tyler           623-936-3381

City of Phoenix Transportation Department
Hiede Young           602-262-7580
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Clare Fletcher        602-262-4168

City of Phoenix Water, Sewer, ROW and SD
Rudy Ramirez          602-262-1846

Salt River Project (SRP) Power
Steve Leslie          602-236-0424 (primary contact)
Bruce Souder          602-236-0692
Martha Fleming        602-236-4486 (primary contact)
Cindy Scott           602-236-0684

Gila River Tellecom
Ken Raidy             520-796-8885

Rigby Water
(Ted) Fred Wilkinson  480-677-6004

Qwest
John Nevlis           602-630-6891

City of Avondale
Chris Hamilton        623-478-3370

Southwest Gas
Heather Symons        602-484-5294 (primary contact)
Marcus Watanabe       602-484-5385

MCDOT
Kevin Atterbery       602-506-8792

St. Johns Irrigation Canal
Adrion Reichert         

Palo Verde Nuclear Power Plant
Garry Jean            623-393-1951
Sarianne Rittenhouse  623-393-5192

It shall be the responsibility of the Contractor to verify the location of all utilities prior to any 
construction activities in a particular area where such facilities may exist.  All existing overhead and 
underground utilities shall be Protected-in-Place (P.I.P.) unless noted otherwise on the Drawings.

1.5.2   APS and SRP (Power lines and power poles)

Both APS and SRP maintain high voltage (230kV and 500kV) overhead electric transmission lines are in the 
vicinity of the Tres Rios Project.  The lines are not within the construction limits.  However, there are 
numerous SRP electric facilities (12KV) including power poles and power lines that exist within the 
construction limits. These power poles and power lines are identified as either protect-in-place or 
removed and relocated by others on the contract drawings.   The Contractor shall use caution when working 
in the adjacent areas, to the sides and directly below the overhead electric transmission lines.  Figure 
4 attached at the end of this section illustrates the line clearance and working clearance distances 
during construction published by the U.S. Department of Labor Occupational Safety & Health Administration 
(OSHA). A table of line clearance distance parameters for various overhead power transmission facilities 
is shown in Table 4. The Contractor shall also adhere to the requirements of COE EM 385-1-1 when working 
within the vicinity of these overhead electric transmission lines.

At all times during construction, the Contractor shall also comply with all laws, ordinances, rules, 
regulations, and safety requirements, including but not limited to the National Electric Safety Code, and 
the Occupational Safety and Health Standards for General Industry and specific requirements of both SRP 
and APS when working in the vicinity of these high voltage lines.

1.5.3   Salt River Project Water Operations

All construction activities will occur within the Salt River and on the existing river north bank. The 
river is defined as the area between the North top of bank to South top of bank, including the stormwater 
outfalls in the river.  Flows can occur at any time in the river, and nuisance flows are ever present in 
the river bottom.  The Contractor must contact Salt River Project (SRP) Water Operations, Joe Rauch at 
602-236-5461 or Dallas Reigle 602-236-2271 for information regarding SRP releases into the Salt River.  
The Contractor should also request that SRP includes the Contractor on a call list for anticipated 
releases into the river.  Both the Flood Control District and the City of Phoenix are on the call list 
and could be used as an information resource for flow releases into the river by SRP.  However, it 
remains the Contractor's responsibility to determine when flows will occur in the river and what impacts 
those flows will have on his equipment and his work. The Contracting Officer asumes no responsibility for 
notifying the Contractor of any anticipated flows, nor for any damages incurred by the Contractor to his 
equipment or to any of the Contractor's work as a result of any flows of water.

The Contractor shall provide the Contracting Officer at the pre-construction conference with his plan for 
managing flows.  
The Contractor shall avoid all areas of standing or running water whenever possible in accordance with 
the Specification Section 01354 Environmental Protection for Civil Works, however it may be necessary to 
operate equipment, including vehicles in areas of water.

1.5.4   Existing Concrete Irrigation Cannal (CIC)

There exist agricultural tail water drains long the South 105th, South 107th, South 109th, South 111th 
and South 113th Avenues within the project area.  The Contractor shall contact the CIC's owners two weeks 
in advance prior to demolish and replace the CICs to obtain operation schedule for these CICs.  It is the 
Contractor's responsibility to ensure that interruptions of these CIC's operations should not take place 
during construction of the Collector Channel and resonstrcution of the CIC's.

1.5.5   Existing Wells and Probes
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Several groundwater monitor wells and methane gas probes may exist within the project area.  The 
Contractor shall determine for himself the exact location of each of these wells and probes, and any 
other wells that may have been installed in the project area.  The Contractor shall take the necessary 
precautions to protect in place these wells and probes.  Any damage caused by the Contractor to these 
wells and/or probes shall be repaired by the Contractor to the satisfaction of the owner at no cost to 
the project.

1.6   GENERAL SAFETY REQUIREMENTS

1.6.1   General

The Corps of Engineers Safety and Health Requirements Manual, COE EM 385-1-1, (see Contract Clauses, 
Section 00700, ACCIDENT PREVENTION) and the Occupational Safety and Health Act (OSHA) Standards for 
Construction (Title 29, Code of Federal Regulations Part 1926 as revised from time to time); General 
Industry Standards (Title 29, Code of Federal Regulations Part 1910 as revised from time to time); and 
the National Fire Protection Association Codes are applicable to this contract.  In case of conflict the 
most stringent requirement of the standards is applicable.

1.6.2   The Prime Contractor's Superintendent and Safety Officer

The Prime Contractor's Superintendent in coordination with its Safety Officer shall take an active role 
in enforcing the recommended safety requirements made by the Safety Officer and participate in safety 
conferences, hazard analysis, tool box meetings, walk-through inspections, correction of violations, 
etc., and including that of the subcontractor's work. The Prime Contractor's Safety Officer is 
responsible for enforcing the safety requirements and scheduling and attending meetings related to the 
safety of the construction crews as needed. The Safety Officer needs to be familliar with the Federal, 
State and Local Governement environmenatl protection laws.

1.6.3   Additional Health and Safety Requirements

Additional project specific health and safety requirements are presented in Section 01354, ENVIRONMENTAL 
PROTECTION FOR CIVIL WORKS.

1.6.4   Violations

If recurring violations and/or gross violation indicate that the safety performance is unsatisfactory, 
corrective action shall be taken as directed, and at the discretion of the Contracting Officer the 
retention or some part thereof will be withheld from the progress payment until corrective action has 
been completed.

1.6.5   Elevated Work Areas

Workers in elevated work areas in excess of 6 feet above an adjoining surface require special safety 
attention.  In addition to the provisions of EM 385-1-1, the following safety measures are required to be 
submitted to the Contracting Officer.  Prior to commencement of work in elevated work areas, the 
Contractor shall submit Drawings depicting all provisions of his positive protection system including, 
but not limited to, all details of guard rails. 

1.6.6   Fire Prevention

The Contractor shall coordinate with the Fire Department and the Contracting Officer prior to conducting 
any fire hazardous operation.  Cutting or welding will be permitted only in areas that are or have been 
made fire safe.  Where possible, all combustibles shall be located at least 35 feet horizontally from the 
work site.  Where such location is impracticable, combustibles shall be protected with fire blankets 
and/or protective welding screens to prevent slag from running out of the work area.

1.6.7   Record keeping/Reporting Requirements

On all contract operations, the Prime Contractor shall be responsible for recording and reporting all 
accident exposure and experience incident work. (This includes exposure and experience of the prime 
Contractor and his/her sub-contractor(s)).  As a minimum these records shall include exposure work-hours 
and a log of occupational injuries and OSHA Form 200 or state equivalent as prescribed by 29 CFR 1904.5 
(Reference EM 385-1-1, 01.D.04).

1.6.8   Accident Reporting

In addition to the requirements for reporting accidents in accordance with EM 385-1-1, Section 1, the 
Prime Contractor will submit at the 50% point and 100% of project completion, a written summary of 
worker's compensation claims filed by workers on the project.  The report will include all 
subcontractors.  The main report covering the Prime Contractor claims will be certified as "correct and 
true" by the Contractor's compensation insurance carrier.  The same certification will be required for 
subcontractor reports.

1.7   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for the determination of time extensions for unusually severe 
weather in accordance with the CONTRACT CLAUSE, Section 00700, entitled "DEFAULT (FIXED-PRICE 
CONSTRUCTION) ".  In order for the Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

a.  The weather experienced at the project site during the contract period must be found to be 
unusually severe as determined by the Contracting Officer, that is, more severe than the adverse 
weather anticipated for the project location during any given month.  Severve weather shall 
include monsoon rain storms that prevent the normal prosecution of the work and/ or water 
running or standing in the Salt River that prevents the normal prosecution of the work. 

b.  The unusually severe weather must actually cause a delay to the completion of the project as 
determined by the Contracting Officer.  The delay must be beyond the control and without the 
fault or negligence of the Contractor.
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Upon acknowledgement of the Notice to Proceed (NTP) and continuing throughout the contract, the 
Contractor will record on the daily Contractor Quality Control (CQC) report, the occurrence of adverse 
weather and resultant impact to normally scheduled work.  Actual adverse weather delay days must prevent 
work on critical activities for 50 percent or more of the Contractor's scheduled work day (ER 415-1-15, 
31 OCT 89).  The number of adverse weather days may include days impacted by the adverse weather, even if 
adverse weather occurred prior to the day recorded (as in flooding after a previous rain storm).  The 
Contractor will be eligible for a Contract Modification  / time extension equal to the number of 
Unusually Severe Weather days as approved by the Contracting Officer.

1.8   SUPERVISION BY THE CONTRACTOR

The following requirements, in addition to those contained in the Contract Clause entitled: 
SUPERINTENDENCE BY CONTRACTOR, shall be met by the Contractor.  The site representative appointed by the 
Contractor and approved by the Contracting Officer shall, as a minimum, have the authority to negotiate 
and execute Supplemental Agreements having a value up to $100,000.

1.9   WASTE AND SPOILED MATERIAL

Unless otherwise specified, waste material as defined in Section 01354, ENVIRONMENTAL PROTECTION FOR 
CIVIL WORKS, and spoiled material consisting of hazardous, construction debris and vegetation grubbing as 
well as satisfactory excavated natural material not utilized as part of the construction Excess shall be 
hauled and disposed of by the Contractor at a licensed off site sanitary landfill.

1.10   TEMPORARY DISPOSAL SITE

Temporary disposal site identified on the contract drawings as normal disposal site is located between 
107th Avenue and 105th Avenue This normal disposal site is made available for use during the construction 
period. This site is only for temporary stockpiling of material used for the project.  The Contractor has 
option not to use the temporary disposal sites or landfills if he/she can sell the material or if other 
ecologically and economically suitable sites are found.

1.11   SEWAGE DISPOSAL FOR TEMPORARY FACILITIES

A sewage disposal location is not available at the site for use under this contract.  The contractor 
shall dispose sewage at an off-site licensed sewage disposal facility.  Permission to use the off-site 
facility shall be obtained by the Contractor and any costs attendant thereto shall be borne by the 
Contractor.

1.12   INTERRUPTION OF EXISTING UTILITIES SERVICES

The Contractor shall perform the work under this contract with a minimum of outage time for all 
utilities.  In some cases, the Contractor may be required to perform the work while the existing utility 
is in service.  The existing utilities services may be interrupted only when approved by the Contracting 
Officer.  When it is necessary to interrupt the existing utilities, the Contractor shall notify the 
Contracting Officer in writing at least 14 calendar days in advance of the time the Contractor desires 
the existing service to be interrupted.  The interruption time shall be kept to a minimum.  Depending 
upon the activities at the facility which require continuous service from the existing utility, an 
interruption may not be subject to schedule at the time desired by the Contractor.  In such cases the 
interruption may have to be scheduled at a time of minimum requirement of demand for the utility.  The 
amount of time requested by the Contractor for interruption of existing utility service shall be as 
approved by the Contracting Officer.

1.13   UTILITY OUTAGES

The Contractor shall schedule work requiring disruption of utility distribution systems, electrical 
power, gas, sewage, water, and telephone.  Contractor shall schedule this work such that work starts and 
is completed with continuous effort.  For the convenience of the Government, the Contractor shall conduct 
outages on weekends or during non-duty hours.  With the permission of the Contracting Officer, the 
Contractor shall work overtime for outages and shall not disrupt Government operations.

1.13.1   Utility Outages and Road Cutting

The Contractor shall provide a written request for utility outages or road cutting to the Contracting 
Officer ten working days in advance for approval.  All outages and road cutting shall be programmed to 
occur at the convenience of the Government.

1.14   PUBLIC UTILITY COMPANIES

Aizona Blue Stake laws govern digging clearance requirements for all public utilities such as COX, Qwest, 
City of Phoenix 91st Avenue WWTP, El Paso Natural Gas, US West, Southwest Gas, Salt River Project Power 
or Arizona Public Service.  if there are public utilities in the area, the words "Blue Staking Required" 
will be written on the form.

1.15   COOPERATION BETWEEN CONTRACTORS

The Government or other Agencies, including but not limited to 91st Avenue WWTP contractors, may have 
construction activities underway within the vicinity of this project.  The Contractor shall be aware of 
these possible Government and or other Agency construction activities and shall work cooperatively with 
the Government and or other Agency Contractors to minimize impacts to all projects.

1.16   TEMPORARY CONSTRUCTION FACILITIES

1.16.1   Site Plan

The Contractor shall prepare a Contractor's Work Area Plan indicating the proposed location and 
dimensions of any area to be fenced and used by the Contractor, the number of trailers to be used, 
avenues of ingress/egress to the fenced area and details of the fence installation.  Any areas which may 
have to be graveled to prevent the tracking of mud shall also be identified.  The Contractor shall also 
indicate if the use of a supplemental or other staging area is desired. Sheet 9 of the contract drawings 
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provides the proposed staging area of the contractor and stockpile site for the project. This staging and 
normal disposal site is located on the existing riverbank (high ground), south side of the proposed 
levee. The Contractor understands that the use of this staging and normal disposal site is solely at his 
own risk  No compensation will be made to the Contractor for any damage to or loss of equipment due to 
flooding and vandalism.  The Contractor shall be responsible for diversion and control of water per 
Specifications Section 02100 DIVERSION AND CONTROL OF WATER and security for the site.

1.16.2   Employee Parking

Contractor employees shall park privately owned vehicles in an area designated as the Contractor Staging 
Area.  This area is considered to be within reasonable walking distance of the construction site.

1.17   AVAILABILITY AND USE OF UTILITY SERVICES

1.17.1   Payment for Utility Services

Unless otherwise provided in the contract, the amount of each utility service consumed shall be charged 
to or paid for by the Contractor.

1.17.2   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the Contracting Officer, shall provide and 
maintain necessary temporary connections, distribution lines, and meter bases required to measure the 
amount of each utility used for the purpose of determining charges.  The Contractor shall notify the 
Contracting Officer, in writing, 5 working days before final electrical connection is desired.

1.17.3   Construction Water

Construction water is available from City of Phoenix hydrants as follows:

a.  There are hydrants located within two miles of the river between 91st Avenue and Dysart Road 
that could be used for such purposes.

b.  The Contractor will obtain a permit from the City at the second floor of the City Hall Building. 
 The Contractor should allow two weeks for the City installation of any necessary meter.

c.  A fee of $500 will be charged for each hydrant and meter, some of this fee being refundable.

d.  The charge for the water is approximately $1.37/100 cubic feet.

e.  The Contractor will contact the City for specific information regarding the use of City water 
and for all costs associated with 
its use.

The Contractor cannot use groundwater from dewatering activities or from within excavations for 
construction purposes including dust control.  Surface water may be utilized for construction purposes if 
approved by the Contracting Officer.

1.17.4   Sanitary Facilities

Suitable sanitary facilities shall be provided and maintained by the Contractor.

1.17.5   Telephone

The Contractor shall make arrangements and pay all costs for telephone facilities desired.

1.18   BULLETIN BOARD, PROJECT SIGN, AND SAFETY SIGNS

The Contractor shall construct and/or erect the following project facilities as soon as possible and not 
less than 15 calendar days after notice to proceed.

1.18.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a weatherproof glass-covered bulletin 
board not less than 36 by 48 inches in size for displaying the Equal Employment Opportunity poster, a 
copy of the wage decision contained in the contract, Wage Rate Information poster, and other information 
approved by the Contracting Officer.  The bulletin board shall be located at the project site in a 
conspicuous place easily accessible to all employees, as approved by the Contracting Officer.  Legible 
copies of the aforementioned data shall be displayed until work is completed.  Upon completion of work 
the bulletin board shall be removed by and remain the property of the Contractor.

1.18.2   Project and Safety Signs

The requirements for the signs and their content shall be as shown on the provided drawings at the end of 
this section.  The signs shall be located at the project site and on the locations designated by the 
Contracting Officer,in a conspicuous place easily accessible to all employees and public as approved by 
the Contracting Officer.The signs shall be erected within 15 days after receipt of the notice to proceed. 
 The data required by the safety sign shall be corrected daily, with light colored metallic or 
non-metallic numerals.  Upon completion of the project, the signs shall be removed from the site.

1.18.2.1   Project Information Signs

Contractor shall provide and two (2) project information signs, at locations to be determined by the 
Contracting Officer, at the start of construction to inform the public of the forthcoming project and 
construction dates.  Signs shall be constructed in accordance with the Project Sign Information Figures 1 
and 2 included at the end of this section to be provided to the Contractor at the pre-construction 
meeting.  The signs shall be installed at the location(s) approved by the Contracting Officer.  The 
Contractor shall maintain the signs as necessary, and update the information as requested by the 
Contracting Officer.
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1.18.2.2   Warning Signs

Contractor shall provide and install warning signs facing approaching traffic on all roads crossing under 
overhead power lines.  Contractor shall also supply warning signs at sand and gravel operations cross 
traffic at locations shown on the Drawings or directed by the Contracting Officer.

1.18.2.3   Hard Hat Signs

Contractor shall provide and install six hard hat signs as shown in the Hard Hat Sign figure at the end 
of this section, at locations directed by the Contracting Officer.

1.19   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary relocated roads as necessary to 
maintain traffic.  The Contractor shall maintain and protect traffic on all affected roads during the 
construction period except as otherwise specifically directed by the Contracting Officer.  Measures for 
the protection and diversion of traffic, including the provision of watchmen and flagmen, erection of 
barricades, placing of lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as required by the State and local 
authorities having jurisdiction.  The traveling public shall be protected from damage to person and 
property.  The Contractor's traffic on roads selected for hauling material to and from the site shall 
interfere as little as possible with public traffic.  The Contractor shall implement appropriate traffic 
control measures to  minimize traffic disruption during construction.  The Contractor shall investigate 
the adequacy of existing roads and the allowable load limit on these roads.  The Contractor shall be 
responsible for the repair of any damage to roads caused by construction operations.  All damaged 
roadways will be repaired by the Contractor after construction activities are completed.  Damaged 
roadways will also be repaired by the Contractor during construction if the damage could adversely affect 
non-construction traffic circulation, volume, and safety. Finished repair roadways shall be inspected and 
approved by the Government and its appropriate agencies including Arizona Department of Transportation 
(ADOT), Flood Control District of Maricopa County (FCDMC) and the City of Phoenix (COP).  If it is 
determined that damaged roadways are not properly repaired, the Contractor shall be responsible for 
performing repairs of damaged roadways till they are accepted.

1.19.1   Haul Roads

Wherever possible the Contractor shall use existing dirt roads and gravel surfaced-roads.  The Contractor 
shall, at its own expense, construct access and haul roads necessary for proper prosecution of the work 
under this contract.  Haul roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The Contractor shall provide necessary 
lighting, signs, barricades, and distinctive markings for the safe movement of traffic.  The method of 
dust control, although optional, shall be adequate to ensure safe operation at all times.  Dust control 
shall be compliant with Section 01354, ENVIRONMENTAL PROTECTION FOR CIVIL WORKS.  Location, grade, width, 
and alignment of construction and hauling roads shall be submitted on Haul Route Plan and subject to 
approval by the Contracting Officer.  Lighting shall be adequate to assure full and clear visibility for 
full width of haul road and work areas during any night work operations.  Upon completion of the work, 
haul roads unless approved to remain by the Contracting Officer shall be removed.

1.19.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit public access to hazardous areas.  
Such barricades shall be required whenever safe public access to paved areas such as roads, parking areas 
or sidewalks is prevented by construction activities or as otherwise necessary to ensure the safety of 
both pedestrian and vehicular traffic.  Barricades shall be securely placed, clearly visible with 
adequate illumination to provide sufficient visual warning of the hazard during both day and night.

1.19.3   Contractor Access

Contractor access to the river bottom is available at the locations using City of Phoenix rights-of-way 
and project rights-of-way as shown on the drawings.  The Contractor shall coordinate use of the access 
points with the City Of Phoenix, other Contractors, and other Agencies as well as the Contracting 
Officer.  For access using private property, the Contractor must obtain prior written approval of the 
property owner for such access use and submit a copy of the approval to the Contracting Officer prior to 
use of the property and/or ramps.  Any damage to the property and/or ramps, caused by the Contractor's 
use, shall be repaired by the Contractor at no cost to the project.

1.20   PROTECTION OF EXISTING WORK

Before beginning any cutting or removal of the existing work, the Contractor shall carefully survey the 
existing work and examine the drawings and specifications to determine the extent of the work.  The 
Contractor shall take all necessary precautions to insure against damage to such work to remain in place 
or to be reused, and any damage to such work shall  be repaired or replaced as approved by the 
Contracting Officer at no additional cost to the Government.  The Contractor shall carefully coordinate 
the work of this section with all other work.

1.21   REMOVAL AND INSTALLATION OF BENCH MARKS/MONUMENT

The Contractor shall locate and carefully remove all existing bench marks/monument that are situated on 
top of the existing Holly Acres Levee.  These bench marks/monument shall be reinstalled when 
modifications to the existing Holly Acres Levee is completed.  The Contractor should be aware that 
approval to modify and install any markers/ monument, shall be contingent upon the reestablishment and 
resetting as well as establishment and setting of the markers/monument by an Arizona registered 
Professional Land Surveyor in according with Flood Control District of Maricopa County or other 
appropriate standards.  Before removal of the existing markers/monument, the Contractor shall notify the 
contracting Officer, in writing, 7 days in advance of the time he proposes to remove the markers/monument.
Installation of bench marks/monument along the newly constructed levee is required at every 1000 linear 
feet along the levee.

1.22   CONTRACTOR'S TEMPORARY FACILITIES

1.22.1   Administrative Field Offices
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The Contractor shall provide and maintain administrative field office facilities within the construction 
area at the designated site.  Government office and warehouse facilities will not be available to the 
Contractor's personnel.

1.22.2   Storage Area

The Contractor shall construct a temporary 6-foot high chain link fence around trailers and materials.  
Fence posts may be driven, in lieu of concrete bases, where soil conditions permit.  Trailers, materials 
or equipment shall not be placed or stored outside the fenced area unless such trailers, materials or 
equipment are assigned a separate and distinct storage area by the Contracting Officer away from the 
vicinity of the construction site.  Materials shall not be open to public view with the exception of 
those items which are in support of ongoing work on any given day.  Materials shall not be stockpiled 
outside the fence in preparation for the next day's work.  The Contractor has option to park his/her 
mobile equipment including tractors, wheeled lifting equipment, cranes, trucks, and light equipment 
within the fenced area or within the project limits (right-of-way) at the end of each work day. The 
Contractor shall be responsible for the security of any material or equipment stored in the fenced area 
as well as its own mobile equipment parking within the fenced area or within the project limits. 

1.22.3   Contractor's Work Area

The Contractor may establish a Contractor's Work Area (CWA) upon Contracting Officer's approval.  The 
Contractor understands that his use of the river bottom for a CWA is solely at his own risk.  No 
compensation will be made to the Contractor for any damage to or loss of equipment caused by the 
Contractor's establishment of a CWA in the river bottom.

a.  The CWA must cover the least amount of acreage possible to accomplish the tasks required for the 
material storage and servicing of equipment.

b.  Contractor shall not damage native plants or trees to establish CWA.  The CWA shall not be 
located in the Low Flow Channel.

c.  The Contractor will monitor on a daily basis all activities in the CWA that may result in the 
leakage of oils, fluids, fuels, etc. which may contaminate soils in the river bottom, and 
promptly report any suspected leaks to the Contracting Officer.

d.  The Contractor will remove or clean up to background concentrations, and in accordance with 
applicable regulations test and properly dispose of all such contaminated soils resulting from 
the Contractors activities within the CWA and the river bottom on at least a biweekly basis, or 
more frequently at the direction of the Contracting Officer.  The Contractor shall provide all 
necessary documentation to the Contracting Officer, including at a minimum the location, 
quantity, test results, and documentation of disposal of any such contaminated soils within one 
month after removal.  At the discretion of the Contracting Officer, the Contractor may be 
required to provide a cleanup plan for approval prior to addressing such contaminated soils.

e.  The Contractor must create low diversion berms to direct surface flows away from the CWA so as 
to minimize the transport of contaminated soils downstream.

f.  The Contractor must coordinate with other Contractors performing work in the area such that 
there is no interference from these other Contractors with this project.

The Contractor may temporarily stockpile satisfactory materials in the river bottom upon Contracting 
Officer's approval.  However the following criteria will be applied to the stockpiles:

a.  The stockpiles can be no more than 100 feet wide at the base.

b.  The long axis of the stockpiles must be oriented parallel to the direction of flow in the river.

c.  Any remnant materials remaining from the stockpiles after completion of the project must be 
completely removed from the river bottom.

d.  Waste materials shall become the property of the Contractor and shall be handled in accordance 
with this section and Section 01354 and shall be addressed in the Environmental Protection Plan.

The Contractor shall obtain approval of the Contracting Officer when using property outside the project 
limits of the river to park and service equipment and store materials for use.  The Contractor will 
obtain prior written approval of the property owner for such use and submit a copy of the approval to the 
Contracting Officer prior to use of the property.

The Contractor must provide the Government field office construction trailer area outside of the river 
bottom at locations shown on the Drawings.

The Contractor shall grade all construction yards, easements and limits of construction which are disturbed 
by construction or construction related activities.  Submission of final finished grading plans of the 
Contractor work area shall be submitted for appproval by the Contracting Officer or as a minimum, to a 
condition similar to or better than the pre-existing condition.

1.22.4   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage purposes shall present a clean 
and neat exterior appearance and shall be in a state of good repair.  Trailers which, in the opinion of 
the Contracting Officer, require exterior painting or maintenance will not be allowed on the property.

1.22.5   Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.  Should the Contractor elect to 
traverse, with construction equipment or other vehicles, grassed or unpaved areas which are established 
roadways,  shall be covered with a layer of gravel as necessary to prevent rutting and the tracking of 
mud onto paved roadways; gravel gradation shall be at the Contractor's discretion.  Grass located within 
the boundaries of the construction site shall be mowed for the duration of the project.  Grass and 
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vegetation along fences and under trailers, and in areas not accessible to mowers shall be edged or 
trimmed neatly.

1.22.6   Security Provisions

Adequate outside security lighting shall be provided at the Contractor's temporary facilities.  The 
Contractor shall be responsible for the security of its own equipment; in addition, the Contractor shall 
notify the appropriate law enforcement agency requesting periodic security checks of the temporary 
project field office.  Additionally any contacts with local law enforcement shall be reported to.
SGM Jeffrey Koontz, Chief Security and Law Enforcement
Los Angeles District, U.S. Army Corps of Engineers 
(602)640-2015. Ext.289.

1.23   GOVERNMENT FIELD OFFICE

1.23.1   Resident Engineer's Office

The Contractor shall provide for the exclusive use of the Government Project Engineer with a double wide 
trailer, 8-foot eave height, located where directed.  The building shall have four 10' by 10' separated 
rooms and a conference room. Building layout will be submitted for approval by COR.  The facility shall 
be equipped with portable water, chilled drinking water, electric power, adequate lighting, air 
conditioning and heating equipment, and combination male/female toilet facility with locking door.  
Connections to water and sewer mains shall be provided.  Locks, keyed alike, shall be provided for all 
exterior doors.  Six telephone sets with 9 lines shall be provided (2 voice, 1 fax and six data).  A T.1 
service line is also required.  A small slot in the door or a lockable mail box mounted on the surface of 
the door shall be provided.   
It shall be provided with a work table with stool, desk with chair, two additional chairs, and one legal 
size file cabinet that can be locked.  The office shall be weatherproof and waterproof, shall have a 
minimum of two doors, a telephone, a battery operated smoke detector alarm, a sufficient number of 
adjustable windows for adequate light and ventilation, and a supply of approved drinking water.  The 
windows and doors shall be screened and the doors provided with dead bolt type locking devices or a 
padlock and heavy duty hasp bolted to the door.  Door hinge pins shall be non-removable.  The windows 
shall be arranged to open and to be securely fastened from the inside.  Glass panels in windows shall be 
protected by bars or heavy mesh screens to prevent easy access to the building through these panels.  In 
warm weather, air conditioning capable of maintaining the office at 50 percent relative humidity and a 
room temperature 20 degrees F below the outside temperature when the outside temperature is  95 degrees F, 
shall be furnished.  A mail slot in the door or a lockable mail box mounted on the surface of the door 
shall be provided.  The temporary Government field office shall be maintained by the Contractor during 
the life of the contract including janitorial service twice a week and upon completion and acceptance of 
the work shall become the property of the Contractor and shall be removed from the site.  Utilities shall 
be connected and disconnected in accordance with local codes and to the satisfaction of the Contracting 
Officer.  Adequate outside exterior lighting shall be provided.

1.23.2   Parking

Open parking space for 18 vehicles shall be located convenient to the office.  The combined parking and 
building area shall be enclosed with a woven wire fence approximately 6 feet high with outward facing top 
mount three-stand wire (razor or concertina variety)for no climb exterior intrusion protection with a 
10-foot wide lockable gate accessible at all times from a road or street.  At the completion of the 
project, the office shall be remain the property of the Contractor and shall be remove from the site.  
Utilities shall be disconnected in accordance with local codes and to satisfaction of the Contracting 
Officer.
Facilities, furnishings, materials, and equipment need not be new provided they are adequate for the 
intended use.  All charges for utilities service for the office shall be borne by the Contractor, 
including long distance charges up to a maximum of $75.00 per month. Minimum standoff distances (per UFC 
4-010-01 October 8th, 2003)  from perimeter facing to occupied structure will be 148 feet.  Additionally, 
parking spaces will be a minimum of 82 feet from occupied structures.

1.23.3   Office Equipment

Contractor will provide janitorial service and the following office items: Fax/Copy/Telephone Answering 
Machine Brother MFC 7160c Multi-Function Center, or approved equal.  
Copy Machine One Xerox 5830 copy machine with automatic document feeder, two-sided copy, and 11-inch by 
17-inch paper, or approved equal, to be retained until final payment.  
Approval of Office Equipment.  Approval of the adequacy of the office equipment shall be obtained from 
the Contracting Officer or his representative prior to installation.  
Maintenance and Removal.  The office equipment shall be serviced and maintained in good condition by the 
Contractor during the life of this contract.  After receipt of final payment, all office equipment shall 
be removed from the site by the Contractor, unless other specified.

1.23.4   Trailer-Type Mobile Office

The Contractor may, at its option, furnish and maintain a trailer-type mobile office acceptable to the 
Contracting Officer and providing as a minimum the facilities specified above.  The trailer shall be 
securely anchored to the ground at all four corners to guard against movement during high winds.

1.24   WORK SITE COMMUNICATION

Whenever the Contractor has the individual elements of its work site so located that operation by normal 
voice between these elements is not satisfactory, the Contractor shall install a satisfactory means of 
communication, such as telephone or other suitable devices.  The devices shall be made available for use 
by Government personnel.

1.25   SAETY BARRICADES

As soon as practicable, but not later than 15 days after the date established for commencement of work, 
the Contractor shall furnish and erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density polyethylene grid or approved equal, a 
minimum of 42 inches high, supported and tightly secured to steel posts located on maximum 10 foot 
centers, constructed at the approved location.  The safety fencing shall be maintained by the Contractor 
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during the life of the contract and, upon completion and acceptance of the work, shall become the 
property of the Contractor and shall be removed from the work site.

1.26   CLEANUP

Construction debris, waste materials, packaging material and the like shall be removed from the work site 
daily.  Any gravel, dirt or mud which is tracked onto paved or surfaced roadways shall be removed and 
cleaned away.  Materials resulting from demolition activities which are salvageable shall be stored 
within the fenced area described above or at the supplemental storage area.  Stored material not in 
trailers, whether new or salvaged, shall be neatly stacked when stored.

1.27   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, and equipment from within the 
fenced area, the fence shall be removed and will become the property of the Contractor.  Areas used by 
the Contractor for the storage of equipment or material, or other use, shall be restored to the original 
or better condition as determined by the Contracting Officer.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including top soil and seeding as 
necessary.

PART 2   PRODUCTS

2.1   CONSTRUCTION SIGNS

2.1.1   Materials

2.1.1.1   Lumber

Lumber shall conform to NIST PS 20, and shall be seasoned Douglas Fir, S4S, Grade D or better except that 
posts, braces and spacers shall be construction grade (WCLB).

2.1.1.2   Plywood

Plywood shall conform to DOC PS 1, Grade A-C, Group 1, exterior type.

2.1.1.3   Bolts, Nuts and Nails

Bolts shall conform to ASME B18.2.1, nuts shall conform to ASME B18.2.2, and nails shall conform to ASTM 
F 547and ASTM F 1667.

2.1.1.4   Paints and Oils

Paints shall conform to MPI 5 for primer and MPI 10 for finish paint and lettering.

PART 3   EXECUTION

3.1   PERMITS

Permits are required for the completion of this project.  The Government will be obtaining several of the 
permits.  The Contractor shall be responsible for obtaining all of the remainder of the permits.

3.1.1   Permits Acquired by Contractor

Reference is made to the article of the contract entitled "Permits and Responsibilities" which obligates 
the Contractor to obtain all required licenses and permits.  These permits include those issued by the 
City of Phoenix, Maricopa County Flood Control District and Department of Transportation, the State of 
Arizona, and Federal agencies.  Contractor shall pay all charges, fees, and taxes and provide all notices 
necessary and incidental to the due and lawful prosecution of the work.

Contractor shall be responsible for obtaining Right-of-Way Permit from the Flood Control District of 
Maricopa County (District) for all construction activities within District right-of-way.  The Contractor 
shall further be responsible for providing any insurance and/or Performance Bonds the District may 
require and fulfilling all stipulations in the District's permit.  The District will issue its permit at 
no cost to the Contractor if the permit is obtained prior to commencement of construction activities 
within the District's right-of-way.  If construction begins prior to obtaining the District's permit, the 
District shall access an After-the-Fact Permit Fee of $1,500.00.  The Contractor may contact Shelby Brown 
of the District's Staff at (602) 506-4583 to make the necessary arrangements for obtaining the permit. 

Copies of permits shall be provided to the Contracting Officer.  Permits,  Drawings,  and notices 
required of the Contractor may include but not be limited to the following, and the Contractor shall 
comply with any and all provisions of such permits that are applicable to the activities carried out 
under this Project:

a. City of Phoenix
1. Hauling Permit (grading and drainage)
2. Land Use / Stockpile Permit
3. Construction Permit
4. Concrete and Paving Permit

b. Maricopa County Flood Control District
1. Waste Tire Disposal Permit
2. Refuse Hauling Permit
3. Earth Moving Permit and overall compliance with requirements of Rule 310 (additional 
requirements for soil stabilization, etc.)
4. Dust Control Plan

c. Maricopa County Department of Transportation
1. East 115th and West 113th Aveunue guide dikes and dike      construction limits. 
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d. Arizona Department of Agriculture
1. Arizona Protected Native Plants and Wood Removal Permit for protected plants taken from 
project site
2. Notice of Intent to Clear Land

e. Structural Pest Control Commission
1. Certified Applicator. The following categories may apply: General Pesticide, Stagnant Water, 
Weed Control, Aquatic, Right-of-Way, Public Health, Turf Ornamental.

f. Arizona Department of Environmental Quality
1. AZPDES Stormwater Construction General Permit Notice of Intent and Storm Water Pollution 
Prevention Plan.
2. AZPDES Stormwater Construction General Permit Notice of Termination.
3. Stormwater Pollution Prevention Plan for Construction Activities
4. NPDES Hydrostatic Test Water Discharge General Permit (Waiver).
5. Compliance with City of Phoenix NPDES Permit provisions and Best Management Practices (BMPs) 
- BMPs relate to General Housekeeping, Pesticide/Herbicide/Fertilizer Application, Erosion and 
Sedimentation, and Discharge from Production Wells.

3.1.2   Permits To Be Acquired by the Government

The Government will be responsible for obtaining the following permits that may regulate activities 
carried out for this Project, and the Contractor shall comply with any and all provisions of such permits 
that are applicable to the activities carried out under this Project:

a.  State Historic Preservation Office
1.  Archaeological Clearance.

b.  US Army Corps of Engineers
1.  Congressionally authorized waiver from 404 permitting via CWA 404(r),and pursuant to an 
Environmental Impact Statement prepared in compliance with the National Environmental Policy Act 
of 1969 (42 U.S.C. 4321 et seq.)

3.1.3   Compliance by the Government

The Government will be responsible for compliance with all laws and regulations that may regulate 
activities carried out for this Project, and the Contractor shall comply with any and all provisions of 
such permits that are applicable to the activities carried out under this Project including but not 
limited to:

a.  Arizona Department of Environmental Quality
1. Adherence to AZPDES Permit and associated Best Management Practices.

b.  State Historic Preservation Office
1.  Archaeological Clearance.

c.  US Army Corps of Engineers
1.  Congressionally authorized waiver from 404 permitting via CWA 404(r),and pursuant to an 
Environmental Impact Statement prepared in compliance with the National Environmental Policy Act 
of 1969 (42 U.S.C. 4321 et seq.)

d.  US Fish and Wildlife Service
1.  Threatened & Endangered Species and Migratory Bird Treaty Act compliance.

3.2   WORKING HOURS

The Contractor shall restrict all construction activities to the following schedule:

Monday thru Friday    6:30 a.m. to 7 p.m.
Saturday              8:00 a.m. to 7 p.m.

No work will be permitted during any other hours or on Sundays or Federal Holidays without prior written 
approval from the Contracting Officer.

Disposal areas and haul routes utilized by the Contractor may require restricted hauling hours.

3.3   USE OF EXPLOSIVES

Because of the proximity to residential and commercial areas as well as major utilities, the use of 
explosives will NOT be permitted for any construction activities on the project.

3.4   PROTECTION AND RESTORATION OF PROPERTY

The Contractor shall protect-in-place all existing structures, utilities and other features as identified 
on the Drawings or directed, including but not limited to existing concrete irrigation canals (CIC), 
existing irrigation pipes (IP),cable, water, sewer, roads, and existing vegetation outside of the project 
limits.  The Contractor shall repair any utilities damaged during construction at the sole expense of the 
Contractor.  The following items shown on the drawing that will be relocated by others:

Existing power poles to be removed/relocated by others,
Existing trailers/buildings to be removed/relocated by others,
Existing structures will be removed/relocated by others including structures located on the southside 
of the levee,
Existing telephone pole to be relocated by others.

The Contractor shall limit all construction activities to the right-of-way limits shown on the Drawings 
including dedicated street right-of-way, and shall not disturb any areas other than as required for 
construction as shown on the Drawings.
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The Contractor will grade all Temporary Construction and Permanent Easement areas, and project areas 
which are disturbed during construction to a condition similar to or better than the pre-existing 
condition.

3.5   CONTRACTOR'S RESPONSIBILITY FOR WORK

a.  Construction activities will occur within the Salt River.  As recent as 1993 flows in excess of 
100,000 cfs occurred in the river.  Flows can occur at any time in the river, and nuisance flows 
are ever present in the river bottom.  The Contractor shall protect his construction work and 
equipment from flows in the river.  The Contracting Officer assumes no responsibility for 
notifying the Contractor of any anticipated flows, nor for any damages incurred by the 
Contractor to his equipment or to any of the Contractor's work as a result of any flows of water.

 

b.  The Contractor shall provide the Contracting Officer at the pre-construction conference with his 
plan for managing flows. 

c.  The Contractor shall take all necessary action to protect the public from the construction work 
area including temporary safety fencing.  The Contractor will also notify the Contracting 
Officer of any unauthorized personnel in the project area, including the presence of the general 
public.

d.  In accordance with the Environmental Impact Statement the Contractor shall avoid all areas of 
standing or running water wherever possible, however it may be necessary to operate equipment, 
including vehicles in areas of water.  The Contractor should be aware that standing water in the 
excavated areas is not less than 36 hours duration for gabion mattress areas along the Holly 
Aces Levee and around guide dikes.

3.6   TRAFFIC CONTROL

Traffic control shall conform to Section 401 of the MAG Uniform Standard Specifications and COP 
Supplements except as modified herein.

This work shall consist of traffic control, and use of devices and flagmen or pilot cars in accordance 
with Section 401 of the COP Supplements and the City of Phoenix Traffic Barricade Manual, dated 1998.

a.  Traffic Control Devices
All traffic and/or traffic control devices on this project shall be provided, maintained and/or 
controlled as specified in the City of Phoenix Traffic Barricade Manual, dated 1998.

b.  Street Closure Permits
Permission to restrict city streets, sidewalks and alleys (street closure permits) shall be 
requested as specified in Section III of the City of Phoenix Traffic Barricade Manual.

c.  Traffic Manual
Unless otherwise provided for in the following General Traffic Regulations, all traffic on this 
project shall be regulated as specified in Section IV of the City of Phoenix Traffic Barricade 
Manual.

d.  Prior Approval
No deviation to the General Traffic Regulation will be allowed or implemented unless submitted 
to the Contracting Officer for review and approval two weeks prior to the proposed work.

e.  City of Phoenix Coordination
The Contractor shall contact Tony Arviso, Construction Traffic Control, City of Phoenix, at 
602-262-6235 to coordinate the traffic control plan.

3.6.1   General Traffic Regulations:

a.  Local Access Requirements:  The Contractor shall maintain local access to all side streets, 
access roads, driveways, alleys, and parking lots at all times unless specified to be closed 
herein or as shown on the traffic control plans, and shall notify residents 72 hours in advance 
of any restrictions which will affect their access.  The Contractor shall restore the access as 
soon as possible.  If the primary access cannot be restored in a timely manner, the Contractor 
shall provide an alternative which shall be predetermined with the residents prior to imposing 
any restrictions, and approved by the Contracting Officer.

b.  Special Sign Requirements:  The Contractor shall provide, erect and maintain advance 
notifications, and informational and directional access signs that may be required by the 
Contracting Officer.

c.  Flagging of Traffic:  No flagging of traffic will be permitted during the peak traffic hours of 
6:00 a.m. to 8:30 a.m. and 4:00 p.m. to 7:00 p.m. weekdays.  If construction requires, 
intermittent flagging will be allowed from 8:30 a.m. to 4:00 p.m. on weekdays and weekends to 
facilitate access for heavy construction equipment.

d.  Traffic Control Plan:  The Contractor shall submit a traffic control plan which shall implement 
all traffic control as required for approval, showing placement of all traffic control devices, 
including all conflicting signs to be covered/removed or relocated, or other features that may 
conflict with the placement of temporary signage.  The plan shall be submitted to the 
Contracting Officer at the pre-construction meeting for review.   The Contractor shall obtain 
approval from the Contracting Officer and the City of Phoenix, prior to implementation.  Contact 
Tony Arviso/City of Phoenix at 602-262-6235.

e.  At the time of the Pre-Construction conference, the Contractor shall designate an employee, 
other than the Project Superintendent, who is well qualified and experienced in construction 
traffic control and safety, to be available on the project site during all periods of 
construction to set up, maintain and coordinate safe barricading whenever construction restricts 
traffic.  This individual shall be authorized to receive and fulfill instructions from the 
Contracting Officer and shall supervise and direct the work.  Instructions and information given 
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by the Contracting Officer to this individual shall be considered as having been given to the 
Contractor.

3.6.2   Special Traffic Regulations

Contractor access to the river bottom is available at the following locations using City of Phoenix 
rights-of-way:

a.  Left turns across traffic are acceptable only if there is a left turn center lane.  If no center 
lane, then right turns only. Possible exceptions to this requirement may be provided by the City 
through an approved TCP.

b.  Off duty uniformed officers shall be utilized for traffic control only as required by the City 
of Phoenix, and only as approved by the Contracting Officer.  An off duty officer will be 
required wherever multiple lanes of traffic must be crossed with construction equipment.

c.  A TCP must be provided to the City for review and approval for each access location prior to 
implementation of the plan.  The TCP must include appropriate signage for "truck crossing", etc.

The Contractor shall restore and regrade the areas within the Temporary Construction Easement limits to 
the same grade as prior to construction.  All trash, large rocks, other debris, etc. shall be removed and 
the easement area left in a neat and clean condition acceptable to the Contracting Officer.

3.7   CONSTRUCTION OF SIGNS

3.7.1   Project Safety and Hard Hat Signs

Project safety and hard hat signs shall be constructed as detailed on Figure 1,2, and safety signs.  
Government decals will be furnished by the Contracting Officer.  Contractor is responsible for obtaining 
sponsor's decal.

3.7.2   Warning Signs

Warning Signs shall be constructed of plywood not less than 1/2-inch thick and shall be securely bolted 
to the supports with the bottom of the sign face 3 feet above the ground.  The sign face shall be 2 x 4 
feet, all letters shall be 4 inches in height, and the wording shall be:  "WARNING:  OVERHEAD 
TRANSMISSION LINES."

3.8   PAINTING SIGNS

All exposed surfaces and edges of plywood shall be given one coat of linseed oil and be wiped prior to 
applying primer.  All exposed surfaces of signs and supports shall be given one coat of primer and 2 
finish coats of white paint.  Except as otherwise indicated, lettering on all signs shall be black and 
sized as indicated.

3.9   SCRAP MATERIAL

Materials indicated to be removed and not indicated to be salvaged, stored or reinstalled are designated 
as scrap and shall become the property of the Contractor and be removed from the site of work.  The 
Contractor by signing this contract hereby acknowledges that he made due allowance for value, if any, of 
such scrap in the contract price.

3.10   PUBLIC SAFETY

Attention is invited to the CONTRACT CLAUSE:  PERMITS AND RESPONSIBILITIES. The Contractor shall provide 
the safety plan including temporary fencing, barricades, and/or guards, as required Safety Plan to the 
Contracting Offier for approval.  The safety plan shall provide protection in the interest of public 
safety.  Whenever the Contractor's operations create a condition hazardous to the public, he shall 
furnish at his own expense and without cost to the Government, such flagmen and guards as are necessary 
to give adequate warning to the public of any dangerous conditions to be encountered and he shall 
furnish, erect, or maintain such fences, barricades, lights, signs and other devices as are necessary to 
prevent accidents and avoid damage or injury to the public.  Flagmen and guards, while on duty and 
assigned to give warning and safety devices shall conform to applicable city, county, and state 
requirements.  Should the Contractor appear to be neglectful or negligent in furnishing adequate warning 
and protection measures, the Contracting Officer may direct attention to the existence of a hazard and 
the necessary warning and protective measures shall be furnished and installed by the Contractor without 
additional cost to the Government.  Should the Contracting Officer point out the inadequacy of warning 
and protective measures, such action of the Contracting Officer shall not relieve the Contractor from any 
responsibility for public safety or abrogate his obligation to furnish and pay for those devices.  The 
installation of any general illumination shall not relieve the Contractor of his responsibility for 
furnishing and maintaining any protective facility.

3.11   CONTRACTOR'S SURVEYS

3.11.1   Survey Data

Reference is made to SECTION 00800: SPECIAL CONTRACT REQUIREMENTS, QUANTITY SURVEYS, ALTERNATE I, FAR 
52.236.16 which requires payments based on surveys.  progress payments will be based upon Contractor's 
surveys.  The Contractor Surveys shall provide full coverage of the entire area for which progress 
payment is being made.

It is further emphasized that survey data that does not meet all applicable requirements and quality 
assurance verifications will not constitute a valid request for payment.

Contractor's surveys shall be performed electronically (automated) and the data shall be provided and 
submitted to the Government on an electronic media (IBM compatible, ASCII format) in delimited files of 
eastings, northing, and depth (x,y,z), where the depth is indicated as positive if recorded above mean 
sea level.  The first lines of data file will list the formation as follow:

   *   Project Name: TRES RIOS ENVIRONMENTAL RESTORATION/FLOOD CONTROL NORTH LEVEE PHASE 1A
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   *   Surveyor's Name and Company's Name
   *   Area Surveyed
   *   Type of Survey and Date of Survey (i.e. Pre-construction, MM/DD/YR
   *   Vertical Datum 
   *   Horizontal Datum  

These first six (6) lines will be preceded by an asterisk (*), which indicates comment line.

For both the pre-construction and post-construction surveys, these three copies of the survey plotted on 
paper will accompany the x,y,x data (electronic file) and all data shall be collected and plotted in 
english units (feet). 

3.11.2   Survey Data Standard

The  Contractor's surveys for progress payment shall meet or exceed the survey standards listed in COE EM 
1110-1-1005, Topographic Surveying for Photographic Surveys.   Survey shall be in the Arizona State Plane 
Coordinate System, Central Zone, 1992 EPOCH, U.S. Survey-feet, and be performed by an independent survey 
contractor with at least three (3) years of experience in topographic surveying of land features and have 
either a current land surveyor's or a Professional Engineer's license, authorized to certify surveys in 
the State of Arizona.  The Topographic Surveyor firm selected by the Contractor must be approved by the 
Contracting Officer prior to performing surveys for this contract.

3.11.3   Positioning System

It is required that surveys shall be conducted using an RTK or similar modern electronic surveying 
equipment using Differential Global Positioning System (GDPS) with positional accuracy equal to or 
exceeding the survey standards listed in COE EM 1110-1-1003 and COE EM 1110-1-1005

3.11.4   Survey Firm Acceptance

For the Contracting Officer to approve the selected survey firm, the Contractor must provide 
documentation indicating that modern electronic surveying equipment will be used for the surveys to be 
performed as well as documentation verifying the experience of the operators using the equipment.  
Typical information that will be required, as a minimum, includes that name, model, and year of 
manufacture of the electronic equipment, and the manufacture's stated accuracies, and capability of the 
equipment proposed for usage.  The Contractor shall submit credentials/qualifications as evidence that 
qualified, experienced staff are available and will be used for the operation of the electronic 
positioning and surveying equipment.

3.11.5   Data Processing

The Contractor shall use a Data Processing System to map the survey data and calculate quantities.  
Reduced survey data shall then be imported into the Data Processing System where cross-sections are 
compared to fill template and volume quantities are calculated.  The software shall be capable of digital 
terrain modeling and shall produce, as a minimum, topographic survey sheets, cross section profiles, 
3-dimensional area profiles, and quantity volume calculations using the Triangulated Irregular Network 
(TIN) method

3.12   MAINTENANCE ROAD

The Contractor shall touch up the surface of the Maintenance road as the last element of work or as 
approved by the Contracting Officer.

    -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   General

1.1   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum payments will be made are listed 
in the BIDDING SCHEDULE and described below.  All costs for items of work, which are not specifically 
mentioned to be included in a particular lump sum or unit price payment item, shall be included in the 
listed lump sum item most closely associated with the work involved.  The lump sum price and payment made 
for each item listed shall constitute full compensation for furnishing all plant, labor, materials, and 
equipment, and performing any associated Contractor quality control, environmental protection, meeting 
safety requirements, tests and reports, and for performing all work required for which separate payment 
is not otherwise provided.  Some of the lump sum payment items reference drawings, plans and photos for 
verification purposes

1.1.1   Diversion and Control of Water (Bid Item 0001)

Payment for Diversion and Control of Water will be made at the applicable contract price, which payment 
shall constitute full compensation for control of storm water, irrigation, and miscellaneous runoffs to 
prevent adverse impacts to the project or downstream properties.  This payment will also include control 
of ground water for construction of 12" thick gabion mattresses along the existing Holy Acres Levee's 
riverside toe and around the footprint of guide dikes. (see attached photos at the end of this section 
for existing gabion mattress).  
A site visit conducted on June 23rd, 05 reveals that water surface level is approximately about 1 (one) 
foot above the current ground surface at the toe of the existing Holy Acres Levee, that is higher than it 
was in the attached photos.

1.1.2   Relocation/Replacement of Existing Concrete Irrigation Canals and Irrigation      Pipe (Bid Item 
0004)

Payment for Relocation/Replacement of portion of the Existing Irrigation Canals (CIC) and Pipe will be 
made at the applicable contract price, which payment shall constitute full compensation for site 
preparation, concrete irrigation canals (CIC) and pipe, and relocation of these features to lines and 
grades indicated on the drawings.  Payment will not cover demolishing, removing and disposing of CIC's 
and CIP. Payment for demolish, removal and disposal is covered in the section 1.2.1 Clear Site and Remove 
Obstructions below and in compliance with Specifications Section 02230 Clear Site and Remove Obstructions 

1.1.3   Hydroseeding, Catch Basin (Bid Item 0031)

Payment will be made for costs associated with operations necessary for providing all labor, materials, 
and equipment for furnishing, transporting, and installing the hydroseed area contributing full 
compensation for mixing, spraying the hydromulch, soil preparation, soil tests, complete. Payment will 
not include reseeding of areas required as a result of Contractor's negligence or damages caused by 
Contractor, as specified

1.1.4   Maintenance During Seed Establishment (Bid Item 0031)

Payment will be made for costs associated with operations necessary for providing all labor, materials, 
and equipment for 6 months maintenance during seed establishment including post fertilization, temporary 
irrigation (including water cost), weeding, trash removal and maintenance reports, complete.  Payment 
includes reseeding of areas required in Section 02921 Seeding under paragraph Satisfactory Stand of 
(seeded) Plants, as specified.

1.1.5   As-Built Drawings (Bid Item 0034)

Payment for as-built Drawings will be made at the applicable contract price, which payment shall 
constitute full compensation for providing the project Preliminary and Final As-Built Drawings and in 
compliance with specifications section 01702 AS-BUILT DRAWINGS.  Payment also includes eletronic final 
As-Built Drawings in Bently Microstation J and AutoCADD Released 2000i.

1.2   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit price payments will be made are 
listed in the BIDDING SCHEDULE and described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, materials, and equipment, and 
performing any associated Contractor quality control, environmental protection, meeting safety 
requirements, tests and reports, and for performing all work required for each of the unit price items.

1.2.1   Clear Site and Remove Obstructions - All Areas (Bid Item 0002)

Payment for Clear Site and Remove Obstructions - All Areas,will be made at the applicable contract price, 
which payment shall constitute full compensation for clearing existing surface debris (including trash, 
concrete rubble, construction debris, old pavement, tree trimmings, furniture, appliances and parts 
thereof, automobiles and parts thereof) and clearing improvements (including existing corrugated metal 
pipe (CMP), existing fence and gates, existing asphalt concrete (AC) roads, existing concrete catch 
basins, existing posts, and existing concrete headwalls) where indicated on the plans and specifications, 
and vegetation and grubbing areas of excavation, and areas to be graded, and areas to receive fill, or 
other approved areas necessary for the Contractor's operations within the limits of the designated levee 
right-of-way including areas of Levee, Collector Channels, Dikes, and Borrow Areas as needed; disposal 
off-site of all vegetation and removed improvements and existing debris such as old pavement, tree 
trimmings, trash, whole or parts of furnitures and appliances, automobile bodies and automobile parts, 
etc; removing and plugging abandoned utilities including waterlines; and the protection of existing 
facilities to remain in place, and scheduling and coordination of the clear site and remove obstructions 
- all areas work to comply with Section 01200 GENERAL REQUIREMENTS.  Payment will also include 
demolition, clearing & removal of buildings or other structures within the limits of the rights of way 
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including but not limited to the improvements and structures shown on the drawings, and including 
foundations, subgrade structures, utilities and all features associated with the removed structure.  
Payment will also include associated structures with construction of the levee, collector channels, dikes.

1.2.2   Removal, Stockpile and Salvage of Existing 15" Slope Protection 6"
  Bedding Material and filter fabric, Levee Sta. 153+72.90 through Sta.168+00
  and RCB Culverts (Bid Item 0003)3)

1.2.2.1   Measurement

Unless specified or approved, removal, stockpile and salvage of existing 15" slope protection and 6" 
bedding materials will be measured for payment by computing the volume by the ton (2000 pounds)of 
existing 15" slope protection and 6" bedding material removed, stockpiled and salvaged within lines and 
grade indicated on the drawnigs. 

1.2.2.2   Payment

Payment for removal, stockpile and salvage of existing 15" riprap and 6 " bedding layer will be made at 
the applicable contract unit price per ton (2000 pounds), which payment shall constitute full 
compensation for work required for demolishing and disposal of existing soil cement where needed and 
unwanted materials, removing, stockpiling and salvage of 15" stone protection and 6" bedding material, 
including all other related items necessary and incidental to removal of all unwanted materials for 
preparation of levee enlargement and RCB culverts construction as indicated on the drawings, complete. 

1.2.3   Seal the Existing CMP Along Holy Acres Levee(Bid Item 0005

1.2.3.1   Measurement

Measurement of sealing existing Corrugated Metal and Reinforced Concrete Pipes (CMP & RCP) will be by the 
cubic yard (CY)of Controlled Low Strenth Material (CLSM) actually injected inside the existing CMP&RCP.

1.2.3.2   Payment

Payment for sealing the existing 18" CMP's and RCP's will be made at the applicable contract unit price 
per cubic yard of Controlled Low Strength Material (CLSM) fully injected inside the CMP and as directed, 
which payment shall constitute full compensation for furnishing and placing, including all other related 
work neccessary and incidental to the task required to seal all pipes complete , for the entire legnth of 
the CMP's (inlet to outlet).

1.2.4   Stripping and Dispose of 6" Top Soil, Levee (Bid Item 0006)

1.2.4.1   Measurement

Measurement of Stripping and Disposal of 6" Top Soil, levee and dikes, will be by cubic yard of material 
stripped to 6" deep below the existing ground and between the levee and dikes foot prints and dispose of, 
complete.

1.2.4.2   Payment

Payment for Stripping and Disposal of 6" Top Soil for levee and dikes will be made at the applicable 
contract unit price per cubic yard of top soil removed and dispose of prior to placing fill material, 
which paymeny shall constitute full compensation for work required for removing and disposal of excavated 
material.

1.2.5   Compacted Fill, Levee and Dikes (Bid Item 0007)

1.2.5.1   Measurement

Measurement for Levee and Dikes Compacted Fill will be made between the required excavation and the fill 
limit lines, or between the finished 6" stripped lines and fill lines, as indicated or staked in the 
field.  Quantities will be computed in cubic yards by the average end area method and the planimeter will 
be considered a precise instrument for measuring plotted cross sections, or the Contractor may utilize 
the triangulated irregular network (TIN) method for calculating quantities.  No measurement for payment 
will be made for backfill of any over excavation for temporary access and haul roads for the Contractor's 
convenience.

1.2.5.2   Payment

Payment for Levee and Dikes Compacted Fill will be made at the applicable contract price, which payment 
shall constitute full compensation for obtaining any necessary material, foundation preparation, placing, 
slope benching, spreading, discing and compacting the fill, complete.

1.2.6   2" Gravel/Rock Mulch Protection, Levee and Catch Basin(Bid Item 0008)

1.2.6.1   Measurement

Measurement of Gravel/Rock Mulch Protection, Levee and Catch Basin cut slopes will be by the cubic yards 
of the Gravel/Rock Mulch Protection placed within the lines and grades indicated on the drawings and 
directed.  quantities in cubic yards will be computed based on the 2"-thick gravel/rock mulch layer and 
the surface areas of the levee landside slope and catch basin excavation slopes.

1.2.6.2   Payment

Payment for Gravel/Rock Mulch Protection will be made at the applicable contract unit price per cubic 
yard, which payment shall constitute full compensation for all labor, materials, equipment, and all other 
items necessary and incidental to the placement of the gravel/rock mulch, complete, including subgrade 
preparation.  No separate payment will be made for water to settle the rock mulch.

1.2.7   15" Stone/Riprap Slope Protection, Levee (Bid Item 0009)
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1.2.7.1   Measurement

Measurement of 15" Stone/Riprap Slope Protection, Levee, will be by the ton (2000 pounds) of 15" 
stone/riprap slope protection, levee, placed within the lines and grades including levee toe-down 
indicated on the drawings for 15" thick stone/riprap.

1.2.7.2   Payment

Payment for 15" Stone/Riprap Slope Protection, Levee, will be made at the applicable contract unit price 
per ton(2000 pounds), which payment shall constitute full compensation for work required for furnishing, 
placing and installation of 15" Stone/Riprap Slope Protection, Levee, including all other related items 
neccessary and incidental to construction of this item, including levee toe-downs, complete, as shown on 
the drawings.

1.2.8   Grouted Protection, Access Ramp, Turn-Around, RCB Culverts and 
 Collector Channel (Bid Item 0010))

1.2.8.1   Measurement

Measurement of Grout Protection, Access Ramp, RCB Culvert and Collector Channel will be in cubic yards of 
grout for the stated features, placed within the lines and grades indicated on the drawings or as directed

1.2.8.2   Payment

Payment for Grout Protection, Access Ramps, RCB Culvert and the Collector channel, will be made at the 
applicable contract unit price per cubic yard, which payment shall constitute full compensation for work 
required for furnishing, mixing, injecting or placing grout,  including all other related items necessary 
and incidental to placement of this item, complete, as shown on the drawings.

1.2.9   15" Stone Protection, Access Ramp, RCB culvert
  and The Collector Channel (Bid Item 0011))

1.2.9.1   Measurement

Measurement of 15" Stone Protection, Access Ramps, RCB Culvert and the Collector Channel, will be by the 
ton (2000 pounds) of 15" Stone Protection, Access Ramps, Turn-Around Areas, RCB Culverts and the 
Collector Channel, placed within the lines and grades indicated on the drawings and as directed for 15" 
thick stone.

1.2.9.2   Payment

Payment for 15" Stone Protection, Access Ramps, Turn-Around Areas, RCB culverts and The Collector 
Channel, will be made at the applicable contract unit price per ton(2000 pounds), which payment shall 
constitute full compensation for work required for furnishing, placing and installation of 15" Stone 
Protection on Access Ramps, Turn-Arounds, RCB Culverts and the Collector Channel, including all other 
related items neccessary and incidental to construction of this item, as shown on the drawings.

1.2.10   4" Bedding Material, Levee and Dikes (Bid Item 0012)

1.2.10.1   Measurement

Measurement of 4" Bedding Material, Levee and Dikes will be by the cubic yard of 4" Bedding Material, 
Levee and Dikes, placed within the lines and grades indicated on the drawings for bedding material.

1.2.10.2   Payment

Payment for 4" Bedding Material, Levee and Dikes will be made at the applicable contract unit price per 
cubic yard, which payment shall constitute full compensation for work required for installation of 4" 
Bedding Material as a layer to protect from damaging geotextile filter fabric, Levee and Dikes, including 
furnishing, placing, and compacting the 4" Bedding Material, Levee and Dikes, complete, including 
subgrade preparation.

1.2.11   Filter Fabric, Levee and Dike (Bid Item 0013)

1.2.11.1   Measurement

Installed Filter Fabric for Levee, Dikes and Access Ramp will be measured for payment in place to the 
nearest square yard of protected area as delineated in the drawings and as directed

1.2.11.2   Payment

Payment for filter Fabric, Levee, Dikes and Access Ramp will be made at the contract unit price, which 
price shall constitute full compensation for providing all plant, labor, material, and equipment and 
performing all operations necessary for the complete and satisfactory installation of the Levee, Dikes 
and Access Ramp Filter Fabric.  The following items are included in the contract unit price for Levee, 
Dikesand Access Ramp Filter Fabric and shall not be counted a second time in the process of determining 
the extent of Levee Filter Fabric placed:  Material and associated equipment and operation used in laps, 
seams, or extra length; securing pins and associated material, equipment, and operations; and material 
and associated equipment and operations used to provide cushioning layer of sand or gravel or both to 
permit increase in allowable drop height of stone.  No payment will be made for Levee, Dikes and Access 
Ramp Filter Fabric replaced because of waste, contamination, damage, repair, or due to contractor fault 
or negligence.

1.2.12   3" ABC, O&M Roads (Bid Item 0014)

1.2.12.1   Measurement

Measurement of Levee 3" ABC, O&M Roads and Access Ramp will be by the ton (2,000 pounds) of 3" ABC, O&M 
Roads placed within the lines and grades indicated on the drawings for 3" ABC, O&M Roads.
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1.2.12.2   Payment

Payment for 3" ABC, O&M Roads and Access Ramp will be made at the applicable contract unit price per ton, 
which payment shall constitute full compensation for work required for installation of 3" ABC, O&M Roads, 
including furnishing, placing, and compacting the 3" ABC, O&M Roads, complete and as directed.  This 
payment also includes subgrade preparation for both the Dryside O&M Road and the Levee Crest O&M Road as 
well as Access Ramp.

1.2.13   Excavation, Levee Toe-Down (Bid Item 0015)

1.2.13.1   Measurement

Unless specified or approved otherwise, excavation items will be measured for payment by computing the 
volume in cubic yards, using plotted surveyed cross sections and the average end area method or the 
triangulated irregular network (TIN) method.  Excavated materials will be measured for payment from its 
original position.  Paylines for excavation is the finished grade as shown on the cross sections.  No 
measurement for payment will be made for over excavation exceeding the paylines, nor for construction, 
removal of haul roads, dressing, drainage and road surfacing materials, or for the disposal of the 
excavated materials from over excavation and construction and maintenance of access haul roads.

1.2.13.2   Payment

Payment for Excavation, Levee Toe-Down will be made at the applicable contract price, which payment 
constitute full compensation for excavating all material including but not limited to silt, sand, gravel, 
buried asphalt, buried vegetation, buried trash, and other buried debris, stockpiling, and disposition of 
all excavated material that are unsuitable for fill, and in accordance with specifications.

1.2.14   Miscellaneous Backfill, Levee Toe-Down (Bid Item 0016)

1.2.14.1   Measurement

Unless specified or approved otherwise, Miscellaneous backfill items will be measured for payment by 
computing the volume in cubic yards, using plotted surveyed cross sections and the average end area 
method or the triangulated irregular network (TIN) method.  Miscellaneous Backfill materials will be 
measured for payment from its completed position. Payline for backfill will be as shown on the drawings, 
which is the finished grade line matching the pre-existing ground surface or directed.  No measurement 
for payment will be made for backfill of construction, removal of haul roads, dressing, drainage and road 
surfacing materials, and construction and maintenance of access haul roads.

1.2.14.2   Payment

Payment for Miscellaneous Backfill, Levee Toe-Down, will be made at the applicable contract price, which 
payment shall constitute full compensation for miscellaneous material including but not limited to silt, 
sand, gravel and cobbles, hauling, stockpiling, processing, and disposition of all unsuitable backfill 
material as well as spreading excess material within the area as directed, and for compacting backfill 
from suitable fill materials in accordance with specifications.

1.2.15   Excvation, Catch Basin (Bid Item 0017)

1.2.15.1   Measurement

Excavation of materials for the 115th Avenue Catch Basin consists of the Basin and V-North Ditch shown on 
the drawings, will be measure for payment by computing the volume in cubic yards actually excavated and 
removed, using plotted surveyed cross sections and the average end area method or the triangulated 
irregular network (TIN) method.  Excavated materials will be measured for payment from its originally 
position to the finished grade.  Paylines for excavation is the finished grade as shown on the drawings.  
No measurement for payment will be made for over excavation exceeding the paylines, nor for the 
construction, haul roads, dressing and drainage, and in accordance with specifications.

1.2.15.2   Payment

Payment for Excavation, 115th Avenue Catch Basin including V-North Ditch, will be made at the applicable 
contract unit price per cubic yard of material excavated and removed, which payment shall constitute full 
compensation for excavating all material within the basin excavation paylines and design grades including 
but not limited to silt, sand, gravel, buried asphalt, buried vegetation, buried trash, and other buried 
debris, no payment will be made for over excavation exceeding the paylines and design grades, nor for the 
construction, haul roads, dressing and drainage, and in accordance with specifications.  The Contractor 
shall backfill and compact to the required specifications over excavated areas to lines and grades 
indicated on the contract drawings or directed. 

1.2.16   Grading, Catch Basin (Bid Item 0018)

1.2.16.1   Payment

Payment for Grading of Catch Basin consists of final grading and shaping of the Basin, V-North Ditch and 
outside perimeter of the basin as directed. Payment for Grading will be made at the applicable contract 
price, which payment shall constitute full compensation for shaping and final grading of Catch basin, 
V-North Ditch and perimeter outside of the Basin as directed, complete, as shown on the drawings. 

1.2.17   Four-Wire R/W Fence (Bid Item 0019)

1.2.17.1   Measurement

Measurement of Four-wire R/W fence will be by the linear feet of Four-wire R/W fence constructed as shown 
on the drawings.

1.2.17.2   Payment.

Payment for Four-wire R/W Fence will be made at the applicable contract price, which payment shall 
constitute full compensation for fencing, including all posts, wire, braces, concrete, concrete footings, 
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grounding, and all incidentals, complete as shown on the drawings.

1.2.18   14' Wide Double Swing Gates (Bid Item 0020)

1.2.18.1   Measurement

Measurement of 14' wide double swing gates will be the number of double swing gates acceptably installed

1.2.18.2   Payment

Payment for 14' wide Double Swing Gate will be made at the applicable contract price, which payment shall 
constitute full compensation for fabricating and installing the double swing gates, complete, including 
posts with caps, chain link fabric, frame members, tension bands, truss rods, stretcher bars, wire ties, 
truss wire, sleeves, hinges, grout, concrete, stops, padlocks and reflector, and all incidentals, 
complete, as shown on the drawings.

1.2.19   27" and 33" Riprap Slope Protection, Dikes (bid Items 0021 and 0022)

1.2.19.1   Measurement

Measurement of 27" and 33" Riprap Slope Protection, Dikes (E. 115th Avenue, W. 113th Aveue & E. 113th 
Avenue) and (95th Avenue), will be by the ton (2000 pounds) of 27" and 33" Riprap Slope Protection, 
placed within the lines and grades indicated on the drawings or directed for Dikes, 27" and 33" Riprap 
Stone Protection.

1.2.19.2   Payment

Payment for 27" Riprap Protection, Dikes, will be made at the applicable contract unit price per ton 
(2000 pounds), which payment shall constitute full compensation for work required for furnishing, placing 
and installation of 27" Riprap Slope Protection for Dikes, including all earthwork related to 
construction of this item, complete, as shown on the drawings, and in compliance with specification 02380 
STONE PROTECTION.

1.2.20   Excavation and Spreading, Levee and Dikes Gabion Mattress Scour Aprons (Bid Item 0023)

1.2.20.1   Measurement

Excavation and Spreading of excavated material, Levee and Dikes Gabion Mattress Scour Aprons will be 
measure for payment by computing the volume in cubic yards removed, using plotted surveyed cross sections 
and the average end area method or the triangulated irregular network (TIN) method.  Excavated materials 
will be measured for payment from its originally position to the finished/directed grade.   Depth of 
excavation is about 1 foot deep below the existing ground surface for the gabion mattress along the 
current Holly Acres Levee and dikes.  Paylines for excavation for levee and dikes gabion mattress is the 
finished grade as shown on the drawings.  
Excavation to expose the edge of the existing gabion mattress along the existing Holy Acres Levee will be 
included in the measurement.  The Contractor will be expected to supply full control of excavation 
activities in order to insure that existing edges of gabion mattresses are not damaged during excavation 
to expose the edges (see photos in the Bid Schedule for reference).  No measurement for payment will be 
made for over excavation without approval of the Contracting Officer, haul roads, dressing and drainage, 
and in compliance with  with specifications.

1.2.20.2   Payment

Payment for Excavation and Spreading of excavated materials, Levee and Dikes Gabion Mattress Scour 
Aprons, will be made at the applicable contract unit price per cubic yard of material removed and 
spreaded, which payment shall constitute full compensation for excavating and spreading all material 
including but not limited to silt, sand, gravel, buried asphalt, buried vegetation, buried trash, and 
other buried debris, hauling, stockpiling, and in compliance with specifications and as directed. 

1.2.21   12" Gabion Mattress Scour Apron, Levee and Dikes (Bid Item 0024)

1.2.21.1   Measurement

Measurement of 12" Gabion Mattress Scour Apron, Levee and Dikes, will be by the ton (2,000 pounds) of the 
12" Gabion Mattress Scour Apron, placed within the lines and grades indicated on the drawings or directed 
for 12" Gabion Mattress Scour Apron, Levee and Dikes, and in compliance with specifications section 02371.

1.2.21.2   Payment

Payment for 12" Gabion Mattress Scour Apron, Levee and Dikes will be made at the applicable contract unit 
price per ton, which payment shall constitute full compensation for work required for installation of 12" 
Gabion Mattress Scour Apron, Levee and Dikes, including all neccessary  materials, furnishing, placing, 
and adjusting 12" Gabion Mattress Scour Aprons,complete, including subgrade preparation.  This payment 
also includes labor required for fastening the existing gabion mattress to the new mattress baskets 
located along the existing Holy Acres Levee, and in compliance with specifications section 02371.

1.2.22   Interior Drainage Excavation, Collector Channel and RCB Culverts (Bid Item 0025)

1.2.22.1   Measurement

Interior Drainage Excavation, Collector Channel and RCB Culverts will be measure for payment by cubic 
yards.  Quantities will be computed in cubic yards by the average end area method and the planimeter will 
be considered a precise instrument for measurement of plotted cross sections.  Materials excavated from 
the collector channel will be measured for payment  by cubic yards from its originally position to the 
finished grade including channel over-excavated area used for dryside O&M Roads as shown on the drawings. 
 Paylines for excavation of the collector channel is the finished grade.  
Interior Driange Excavation, RCB Culverts will be measured for payment by cubic yards, including removal, 
stockpile and salvage of existing 15" riprap and bedding material along the 113th Avenue and through the 
levee at 115th Avenue indicated on the drawings.  The quantity of directed excavation necessary for the 
removal of unsatisfactory foundation material as specified shall be included in the measurement of the 
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excavation where the unsatisfactory soils are encountered.  Quantities will be computed in cubic yards by 
the average end area method and the planimeter will be considered a precise instrument for measurement of 
plotted cross sections.  The Contractor has the option of using computer methods for quantity 
estimations, but all computer methods of quantity estimations shall be approved by the Contracting 
Officer.  All excavation outside of excavation lines shown on the drawings will be considered as being 
for convenience of the Contractor.  No measurement for payment will be made for over excavation without 
approval of the Contracting Officer, haul roads, dressing and drainage, and in compliance with with 
specifications.

1.2.22.2   Payment

Payment for Interior Drainage Excavation, Collector Channel and RCB Culverts, will be made at the 
applicable contract unit price per cubic yards of excavated material shown on the drawings, which payment 
shall constitute full compensation for excavation for the collector channel and RCB culverts described in 
the following payment paragraphs, and also including inspection trenches, roads and other areas as 
indicated on the drawings including cemented alluvium excavation for 115th Avenue RCB culvert; shaping 
and trimming of areas to receive concrete or fill material, loading, crushing, processing, hauling, and 
stockpiling of suitable materials for backfills for the RCB culverts.  Payment will not be included the 
quantity included in clearing and grubbing and other earthwork requirements for which separate payments 
are provided, including shoring and excavation outside the excavation limits indicated on the drawings or 
staked in the field.

1.2.23   Interior Drainage Structural Compaction, Collector Channel and RCB Culverts (Bid Item 0026)

1.2.23.1   Measurement

Measurement for Interior Drainage Structural Compaction, Collector Channel and RCB Culverts will be made 
between the structure lines and the fill limit lines, or between the ground lines and fill lines, as 
indicated or staked in the field.  Quantities will be computed in  by the average end area method and the 
planimeter will be considered a precise instrument for measuring plotted cross sections.  The Contractor 
has the option of using computer methods of quantity estimation, but all computer methods of quantity 
estimation shall be approved by the Contracting Officer.

1.2.23.2   Payment

Payment for Interior Drainage Structural Compaction, Collector Channel and RCB Culverts will be made at 
the applicable contract price, which payment shall constitute full compensation for placing, shaping, 
grading, filling behind the RCB and channel walls and atop the RCB top slab, and other RCB areas shown on 
the drawings, and compacting the fill, complete.  Some areas may require hand compaction instead of 
mechanical mean.  Payment will not be included for fills outside the fill limits indicated on the 
drawings or staked in the field, and other fill requirements for which separate payments are provided.

1.2.24   Interior Drainage Concrete, Collector Channel and RCB Culverts (Bid Item 0027)

1.2.24.1   Measurement

Measurement of Interior Drainage Concrete, Collector Channel and RCB Culverts, will be made on the basis 
of the actual volume, in cubic yards, of concrete within the pay lines of the Collector Channel and RCB 
Culverts, as shown on the drawings.  Measurement of concrete placed against the sides of any excavation 
without the use of intervening forms will be made only within the pay lines of the structures.  No 
deductions will be made for rounded or beveled edges or space occupied by metalwork, nor voids or 
embedded items which are either less than 0.2 cubic yard (5.3 cubic feet) in volume or one-tenth of 
square yard in cross section.  Concrete placed in items of work other than those specifically mentioned 
above, and concrete wasted or used for the convenience of the Contractor will not be included in 
measurement for payment.

1.2.24.2   Payment

Payment for the concrete items will be made at the applicable contract prices for the various items of 
the schedule, which payments shall constitute full compensation for labor, materials (except reinforcing 
steel for which separate payment is provided), joint sealant, forming, finishing concrete, curing 
concrete, cutoff walls that are part of 3x5 RCB, Collector Channel, and Storm Drain Channel construction, 
and for all equipment and tools to complete the concrete work, complete except earthwork.  Embedded items 
(such as entire weep holes including filter material components, and sleeves, and railing or fence posts) 
shall be included in the cost of the concrete except when other payment is specifically provided.  No 
payment will be made for concrete, as such, which is placed in structures for which payment is made on a 
lump sum basis.

1.2.25   Interior Drainage Rebar, Collector Channel and RCB Culverts (bid Item 0028)

1.2.25.1   Measurement

Measurement of reinforcing steel in tons (2,000 pounds) is limited to reinforcement in concrete 
structures paid for on a cubic yard basis.  Measurement will be made of the lengths of bars actually 
placed in the completed work in accordance with the plans and specifications, approved bar schedules, or 
as directed.  The measured lengths will converted to weights for the bar numbers listed by the unit 
weights per linear foot contained in ASTM A 615.  Steel in laps indicated on the drawings, in the 
specifications, or required by the Contracting Officer will be included in measurement for payment.  No 
measurement will be made for the additional steel in laps which are authorized for the convenience of the 
Contractor.  No measurement will be made of steel supports or spacers.  All costs for furnishing and 
installing supports and spacers shall be included in the various structures requiring the reinforcement.

1.2.25.2   Payment

Payment for Reinforcing Steel will be made at the applicable contract price, which payment shall 
constitute full compensation for furnishing and installing steel reinforcement, complete.  No payment 
will be made for steel reinforcement which is placed in structures for which payment is made on a lump 
sum basis.
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1.2.26   Interior Drainage Flap gates, RCB Culvert (Bid Item 0029)

1.2.26.1   Measurement

Measurement of Interior Drainage Flap Gates, RCB Culvert, will be the number of flap gates acceptably 
installed.

1.2.26.2   Payment

Payment for Interior Drainage Flap Gates, RCB Culvert, will be made at the applicable contract price, 
which payment shall constitute full compensation for fabricating and installing the flap gates, complete 
and in compliance with specifications section 05500 MICSCELLANEOUS METAL, including all necessary 
earthwork, concrete work, including all necessary metal work, foundation work, flap gate structure 
installation necessary to support flap gates, including furnishing, placing, finishing and curing 
concrete, including equipment and supports necessary during installation of flap gates, frame members, 
sleeves, hinges, grout, concrete, stops, and all incidentals, complete, as recommended by manufacture.  
The earthwork included in this item shall be only that earthwork which is located outside the limits of 
earthwork for which other payment is provided.

1.2.27   RCB Culvert Headwalls (Bid Item 0030)

1.2.27.1   Measurement

Measurement of Interior Drainage Concrete Headwalls, RCB Culvert, will be the number of headwalls 
acceptably constructed/installed

1.2.27.2   Payment

Payment for Concrete Headwalls, RCB Culvert, will be made at the applicable contract price, which payment 
shall constitute full compensation for all concrete, including all necessary items described in the 
Paragraph "Interior Drainage Concrete" above and related items neccessary and incidental to 
construction/installation of the headwalls for the RCB culvert structure (inlet and outlet), including 
furnishing and placing reinforcing steel, complete as shown on the drawings

1.2.28   Survey Markers Installation, Levee (Bid Item 0033)

1.2.28.1   Measurement

Measurement for Survey Marker Installation, Levee will be the number of survey markers acceptably 
installed at the interval of 1000 feet and as directed.

1.2.28.2   Payment

Payment for Survey Markers, Levee will be made at the applicable contract unit price, which payment shall 
constitute full compensation for installing the survey markers, complete, including all necessary 
earthwork, concrete work, including all necessary metal work, including furnishing, placing, finishing 
and curing concrete, including equipment, concrete, and all incidentals, complete, as shown on the 
drawings.

1.3   Subgrade or Foundation Preparation

No separate payment will be made for subgrade or foundation preparation, including required shaping and 
cleaning of any bedrock abutments and placement of mortar or concrete as necessary, and all costs in 
connection therewith shall be included in the contract prices for excavation or the items to which the 
work applies.

1.4   Satisfactory Soils

No separate payment will be made for the excavation, hauling, and disposal of unsatisfactory soils.  When 
such excavation is directed, payment therefore will be included in the applicable contract price for the 
items of work under which the unsuitable soils are encountered.  When there is no applicable contract 
item an adjustment will be made.

1.5   Excavation for Structures

No separate payment will be made for excavation for structures such as manholes, outlet structures, 
stilling wells, and headwalls.  All costs therefore shall be included in the applicable contract item to 
which the work applies.

1.6   Trenches

No separate payment will be made for the excavation and disposal of pipe trenches.  All costs therefore 
shall be included in the applicable contract prices for the items to which the work applies.

1.7   Shoring

Except where otherwise directed within specific bid items, no separate payment will be made for shoring.  
The Contractor shall be responsible for method of construction and the use of shoring, stable slope cuts, 
or other trench safety requirements.

1.8   Excavation for Utilities

  
No separate payment will be made for excavation for utilities.  All costs   therefore shall be included 
in the applicable contract item to which the work applies.

1.9   Fill or Backfill Around Structures.

No separate payment will be made for fill or backfill around structures.  All such costs shall be 
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included in the applicable contract prices for structure items to which the work applies.

1.10   Subgrade Preparation.

No separate payment will be made for subgrade preparation and all costs in connection therewith shall be 
included in the contract prices for items to which the work applies.

PART 2   PRODUCTS  (NOT USED)

PART 3   EXECUTION (NOT USED)
  
    -- End of Section --
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SECTION 02100

DIVERSION AND CONTROL OF WATER

PART 1   GENERAL

1.1   REQUIREMENT

1.1.1   General

Most construction shall be carried on in areas free from water.  Storm runoff from watersheds can be 
rapid and, during periods of rain, flash flooding may be expected.  The project consists of improvements 
to a natural drainage course.  Furthermore, the water table fluctuates and may be within excavation 
prisms of the project.  The Contractor shall divert and control water from the water table throughout the 
construction duration of the project at no additional cost to the Government.  Dewatering may be needed 
during construction of guide dikes and gabion mattress.  

Within 10 days after receipt of Notice to Proceed, the Contractor shall submit a control of water plan 
showing and detailing the method that he proposes to use to divert and control of water and protect each 
working area to the Contracting Officer. The control of water plan shall be within the construction 
limits.  Damage to all work (including temporary construction), utilities, materials and equipment shall 
be repaired to the satisfaction of the Contracting Officer at the Contractor's expense, regardless of the 
cause of such damage.  The Contractor shall grade all construction yards, easements and limits of 
construction which are disturbed by construction or construction related activities.  Submission of final 
finished grading plans of diversion control of water shall be submitted for appproval by the Contracting 
Officer or as a minimum, to a condition similar to or better than the pre-existing condition.

1.1.2   Requirements

The Contractor is responsible for control of all runoff entering the construction area.  The runoff will 
include water originating from upstream drainages; and in addition any and all seepage and groundwater 
originating within the work.  The work site may be inundated because of runoff.  The Contractor shall be 
responsible for protection of work site during times of runoff by his own means as described in his Storm 
Water Pollution Prevention Plan (SWPPP) as required per Section 01200 GENERAL REQUIREMENTS and Section 
01354, ENVIRONMENTAL PROTECTION FOR CIVIL WORKS and shall be approved by the Contracting Officer.

1.1.3   Drainage Ditches

The location and depth of any drainage ditch to be constructed under this contract shall be subject to 
the approval of the Contracting Officer.  Special precautions shall be taken to avoid impairing the 
permanent subgrade.  Damaged subgrade shall be replaced in accordance with Section 02300 EARTHWORK by and 
at the expense of the Contractor.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only.  When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The "RE" designates that the Resident 
Office will review the submittal for the Government.  Submit the following in accordance with Section 
01330, SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Control of Water Plan; G, RE.

The Contractor shall submit 3 copies of the plan.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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